

## ACAA PROJECT UPDATES

5/12/2014			
<b>YESTERDAY'S OPERATIONS (5/12/14)</b>			
Contractors On Site	Working Hours	Gates Open Duration	Gates Open
Land Clearing Specialists, G4S Security, Weaver Express, Trumbull	6:30 AM - 7:30 PM	5:00 AM - 8:00 PM	QQQ, ZZ
PAD 1 - Well Pad	No work.		
PAD 1 - Cummings Road	No work.		
PAD 2 - Well Pad	Trumbull excavated and placed embankment on the west side of the well pad. Penn Line applied temporary seed.		
PAD 2 - ACAA Private Road	Penn Line applied temporary seed.		
PAD 2 - New Access Road	Weaver Express installed filter sock. Trumbull excavated toe keys and fill benches. Penn Line applied temporary seed.		
CI 1	No work		
FI 3	Weaver Express installed filter sock.		
PAD 4	No work		
CI 2	No work		
<b>TODAY'S OPERATIONS (5/13/14)</b>			
PAD 1	Grinding stumps and installed filter sock on Cummings Road.		
PAD 2	Trumbull will be excavating/placing embankment at the well pad and backfilling toe keys at the new access road.		
CI 1	Skidding and processing timber.		
FI 3	Weaver Express will be installing filter sock in various areas.		
PAD 4	No work		
CI 2	No work		

5/9/2014			
<b>FRIDAY'S OPERATIONS (5/9/14)</b>			
Contractors On Site	Working Hours	Gates Open Duration	Gates Open
Land Clearing Specialists, G4S Security, Weaver Express, Trumbull	6:30 AM - 7:30 PM	5:00 AM - 8:00 PM	QQQ, ZZ
PAD 1 - Well Pad	No work.		
PAD 1 - Cummings Road	No work.		
PAD 2 - Well Pad	Trumbull excavated West toe-key and installed toe-drains, excavated benches, and backfilled toe-key.		
PAD 2 - ACAA Private Road	Weaver Express installed filter sock.		

PAD 2 - New Access Road	Weaver Express installed filter sock. Trumbull stripped and stockpiled topsoil.		
CI 1	No work		
FI 3	Weaver Express installed filter sock.		
PAD 4	No work		
CI 2	No work		
<b>SATURDAY'S OPERATIONS (5/10/14)</b>			
Contractors On Site	Working Hours	Gates Open Duration	Gates Open
Land Clearing Specialists, G4S Security, Weaver Express, Trumbull	6:30 AM - 2:30 PM	5:00 AM - 8:00 PM	QQQ, ZZ
PAD 1 - Well Pad	No work.		
PAD 1 - Cummings Road	Weaver Express installed filter sock.		
PAD 2 - Well Pad	Trumbull excavated and placed embankment in the West fill.		
PAD 2 - ACAA Private Road	No work.		
PAD 2 - New Access Road	Weaver Express installed filter sock. Trumbull excavated fill benches.		
CI 1	No work		
FI 3	Weaver Express installed filter sock.		
PAD 4	No work		
CI 2	No work		
<b>TODAY'S OPERATIONS (5/12/14)</b>			
PAD 1	No work		
PAD 2	Trumbull will be excavating/placing embankment at the well pad. Penn Line will be applying temporary seed within the Pad 2 LOD.		
CI 1	No work		
FI 3	Weaver Express will be installing filter sock in various areas.		
PAD 4	No work		
CI 2	No work		

<b>5/8/2014</b>			
<b>YESTERDAY'S OPERATIONS (5/8/14)</b>			
Contractors On Site	Working Hours	Gates Open Duration	Gates Open
Land Clearing Specialists, G4S Security, Weaver Express, Trumbull	6:30 AM - 7:30 PM	5:00 AM - 8:00 PM	QQQ, ZZ
PAD 1 - Well Pad	No work.		

PAD 1 - Cummings Road	No work.
PAD 2 - Well Pad	Trumbull excavated West toe-key and installed toe-drains, excavated benches, and backfilled toe-key.
PAD 2 - ACAA Private Road	Weaver Express installed filter sock.
PAD 2 - New Access Road	LCS ground stumps and finish-mowed. Weaver Express installed filter sock. Trumbull stripped and stockpiled topsoil.
CI 1	No work
FI 3	No work
PAD 4	No work
CI 2	No work
<b>TODAY's OPERATIONS (5/9/14)</b>	
PAD 1	No work
PAD 2	Trumbull will be stripping topsoil at the new access road and excavating/placing embankment at the well pad.
CI 1	No work
FI 3	Weaver Express will be installing filter sock in various areas.
PAD 4	No work
CI 2	No work

<b>5/7/2014</b>			
<b>TODAY's OPERATIONS (5/7/14)</b>			
Contractors On Site	Working Hours	Gates Open Duration	Gates Open
Land Clearing Specialists, G4S Security, Weaver Express, Trumbull	6:30 AM - 7:30 PM	5:00 AM - 8:00 PM	QQQ, ZZ

PAD 1 - Well Pad	Weaver Express installed filter sock.
PAD 1 - Cummings Road	LCS ground stumps.
PAD 2 - Well Pad	LCS hauled out mulch and logs from the well pad. Trumbull stripped topsoil.
PAD 2 - ACAA Private Road	Weaver Express installed filter sock.
PAD 2 - New Access Road	LCS ground stumps and finish-mowed. Weaver Express installed filter sock.
CI 1	No work
FI 3	LCS ground stumps and finish-mowed.
PAD 4	No work
CI 2	No work
<b>TOMORROW's OPERATIONS (5/8/14)</b>	
PAD 1	Weaver Express will be installing filter sock.
PAD 2	LCS will grind stumps and finish mow along the new proposed access road. Weaver Express will be installing filter sock in various areas. Trumbull will be stripping topsoil.
CI 1	No work
FI 3	LCS will grind stumps and finish mow, Weaver Express will be installing filter sock in various areas. Trumbull will be stripping topsoil.
PAD 4	No work
CI 2	No work

<b>5/6/2014</b>			
<b>TODAY's OPERATIONS (5/6/14)</b>			
Contractors On Site	Working Hours	Gates Open Duration	Gates Open
Land Clearing Specialists, G4S Security, Weaver Express, Trumbull	6:30 AM - 7:30 PM	5:00 AM - 8:00 PM	QQQ, ZZ

PAD 1 - Well Pad	Weaver Express installed filter sock.
PAD 1 - Cummings Road	LCS skidded and chipped trees along the Cummings road widening section.
PAD 2 - Well Pad	Weaver Exp installed filter sock, LCS hauled out mulch and logs from the well pad. Trumbull stripped topsoil.
PAD 2 - ACAA Private Road	Weaver Express installed filter sock.
PAD 2 - New Access Road	LCS ground stumps and finish-mowed. Weaver Express installed filter sock.
CI 1	LCS skidded and chipped trees from the impoundment area - their chipper is stationed along side the access road at the top of the hill. Due to mechanical issues LCS had to de-mobilize their chipper to their shop.
FI 3	No work
PAD 4	No work
CI 2	No work
<b>TOMORROW's OPERATIONS (5/7/14)</b>	
PAD 1	Weaver Express will be installing filter sock.
PAD 2	LCS will grind stumps and finish mow along the new proposed access road. Weaver Express will be installing filter sock in various areas. Trumbull will be stripping topsoil.
CI 1	LCS will skid and chip trees in the impoundment area starting next Wed. Until then all operations will be suspended at CI 1.
FI 3	No work
PAD 4	No work
CI 2	No work

<b>5/5/2014</b>			
<b>TODAY's OPERATIONS (5/5/14)</b>			
Contractors On Site	Working Hours	Gates Open Duration	Gates Open

Land Clearing Specialists, G4S Security, Weaver Express, Trumbull	6:30 AM - 7:30 PM	5:00 AM - 8:00 PM	QQQ, ZZ
PAD 1 - Well Pad	LCS skidded and chipped trees on the well pad.		
PAD 1 - Cummings Road	LCS skidded and chipped trees along the Cummings road widening section.		
PAD 2 - Well Pad	LCS ground stumps and worked on finish mowing, Weaver Exp installed filter sock, LCS hauled out mulch and logs from the well pad. Trumbull surveyed and laid out the perimeter of the well pad embankment and prepared for topsoil stripping.		
PAD 2 - ACAA Private Road	LCS ground stumps and finish-mowed along the access road.		
PAD 2 - New Access Road	LCS ground stumps and finish-mowed.		
CI 1	LCS skidded and chipped trees from the impoundment area - their chipper is stationed along side the access road at the top of the hill		
FI 3	No work		
PAD 4	No work		
CI 2	No work		
<b>TOMORROW's OPERATIONS (5/6/14)</b>			
PAD 1	LCS will be skidding/chipping trees along Cummings Road.		
PAD 2	LCS will grind stumps and finish mow along the new proposed access road. Weaver Express will be installing filter sock in various areas. Trumbull will begin stripping topsoil pending approval.		
CI 1	LCS will skid and chip trees in the impoundment area.		
FI 3	No work		
PAD 4	No work		
CI 2	No work		

**5/3/2014**

<b>TODAY's OPERATIONS (5/3/14)</b>			
Contractors On Site	Working Hours	Gates Open Duration	Gates Open
Land Clearing Specialists, G4S Security, Weaver Express	6:30 AM - 4:30 PM	5:00 AM - 8:00 PM	QQQ, ZZ
PAD 1 - Well Pad	LCS skidded and chipped trees on the well pad.		
PAD 1 - Cummings Road	No work		
PAD 2 - Well Pad	LCS ground stumps and worked on finish mowing, Weaver Exp installed filter sock, LCS hauled out mulch and logs from the well pad		
PAD 2 - ACAA Private Road	No work		
PAD 2 - New Access Road	No work		
CI 1	LCS skidded and chipped trees from the impoundment area - their chipper is stationed along side the access road at the top of the hill		
FI 3	No work		
PAD 4	No work		
CI 2	No work		
<b>TOMORROW's OPERATIONS (5/5/14)</b>			
PAD 1	LCS will skid and chip trees on the well pad.		
PAD 2	LCS will continue to grind stumps, finish mow, and install filter sock. Trumbull will begin staging equipment to strip topsoil and will dig test holes.		
CI 1	LCS will skid and chip trees in the impoundment area.		
FI 3	No work		
PAD 4	No work		
CI 2	No work		

5/2/2014

<b>TODAY's OPERATIONS (5/2/14)</b>			
Contractors On Site	Working Hours	Gates Open Duration	Gates Open
Land Clearing Specialist, G4S Security, Trumbull Corp, Weaver Express	6:30 AM - 7:00 PM	5:00 AM - 8:00 PM	QQQ, ZZ
PAD 1 - Well Pad	LCS skidded and chipped trees on the well pad.		
PAD 1 - Cummings Road	Trumbull Corp installed steel plates over the open grate bridge to protect during construction.		
PAD 2 - Well Pad	LCS ground stumps and worked on finish mowing, Weaver Exp installed filter sock, LCS hauled out mulch and logs from the well pad		
PAD 2 - ACAA Private Road	No work		
PAD 2 - New Access Road	No work		
CI 1	LCS skidded and chipped trees from the impoundment area - their chipper is stationed along side the access road at the top of the hill		
FI 3	No work		
PAD 4	No work		
CI 2	No work		
<b>TOMORROW's OPERATIONS (5/3/14)</b>			
PAD 1	LCS will skid and chip trees on the well pad.		
PAD 2	LCS will continue to grind stumps, finish mow, and install filter sock.		
CI 1	LCS will skid and chip trees in the impoundment area.		
FI 3	No work		
PAD 4	No work		
CI 2	No work		

5/1/2014

<b>TODAY's OPERATIONS (5/1/14)</b>			
Contractors On Site	Working Hours	Gates Open Duration	Gates Open
Land Clearing Specialist, G4S Security, Trumbull Corp, Weaver Express	6:30 AM - 7:00 PM	5:00 AM - 8:00 PM	QQQ, ZZ
PAD 1 - Well Pad	No work		
PAD 1 - Cummings Road	No work		
PAD 2 - Well Pad	LCS ground stumps and worked on finish mowing, Weaver Exp installed filter sock, Trumbull excavated access to Pad 2 for mulch trucks, and LCS hauled out mulch and logs from the well pad		
PAD 2 - ACAA Private Road	No work		
PAD 2 - New Access Road	LCS skidded and chipped remaining trees from the Access Road North/South LOD		
CI 1	LCS skidded and chipped trees from the impoundment area - their chipper is stationed along side the access road at the top of the hill		
FI 3	No work		
PAD 4	No work		
CI 2	No work		
<b>TOMORROW's OPERATIONS (5/2/14)</b>			
PAD 1	LCS will skid and chip trees on the well pad. Trumbull will install protection on open-grate bridge on Cummings Road.		
PAD 2	LCS will continue to grind stumps, finish mow, and install filter sock.		
CI 1	LCS will skid and chip trees in the impoundment area.		
FI 3	No work		
PAD 4	No work		
CI 2	No work		

04/30/14

### **TODAY'S OPERATIONS (4/30/14)**

**Contractors On-site:** Land Clearing Specialists, G4S Security, Trumbull, PVE Sheffler

**Operations:**

Timbering activities (skidding trees and chipping/mulching into trucks) at the following locations/areas (6:30am – 2:30pm):

- ACAA Pad 2 – ACAA Private Road
- ACAA Pad 2 – New Access Road Intersection

Land Clearing Specialists hauled logs from Pad 2 through gate QQQ.

Gate QQQ was open with a security guard posted from 5:00AM – 8:00PM and gate ZZ was opened and manned from 5:00am – 8:00pm.

Gate ZZ was opened and manned with a security guard from 7:00am – 5:00pm.

Trumbull Energy Services mobilized equipment through gate QQQ.

PVE Sheffler continued laying out filter sock at multiple locations.

Trumbull Energy Services had two flaggers on Route 30 at gate QQQ to direct traffic in and out of the site from 6:30am – 4:30pm.

### **TOMORROW'S OPERATIONS (5/1/14)**

**Contractors On-site:** Land Clearing Specialists, G4S Security, Trumbull, Weaver Express, PVE Sheffler

**Operations:**

Timbering activities at the following locations/areas (skidding/chipping trees) (6:30am – 8:00pm):

- ACAA Pad 2 – ACAA Private Road
- ACAA Centralized Impoundment 1 (Chipper is working at top of hill 4-way intersection)

Stump grinding and filter sock installation at the following locations/areas (6:30am – 8:00pm):

- ACAA Pad 2 – Well Pad

Gate QQQ will be opened and manned with a security guard from 5:00am – 8:00pm.

Gate ZZ will be opened and manned with a security guard from 6:00am – 8:00pm.

Trumbull will begin excavating access to Pad 2 for log and mulch trucks.

Trumbull Energy Services will provide a 2-man flagging crew on SR 30 at gate QQQ to direct traffic in and out of the site between 6:30am and 4:30pm.

**04/29/14**

### **TODAY'S OPERATIONS (4/29/14)**

**Contractors On-site:** Land Clearing Specialists, G4S Security, Trumbull, PVE Sheffler

**Operations:**

Timbering activities (skidding trees and chipping/mulching into trucks) at the following locations/areas (6:30am – 12:00pm):

- ACAA Pad 2 – ACAA Private Road
- ACAA Pad 2 – New Access Road Intersection

Gate QQQ was open with a security guard posted from 5:00AM – 8:00PM and gate ZZ was opened and manned from 5:00am – 8:00pm.

Trumbull Energy Services mobilized equipment through gate QQQ.

PVE Sheffler continued laying out filter sock at the Route 30 entrance.

Trumbull Energy Services had two flaggers on Route 30 at gate QQQ to direct traffic in and out of the site from 6:30am – 4:30pm.

#### **TOMORROW'S OPERATIONS (4/30/14)**

**Contractors On-site:** Land Clearing Specialists, G4S Security, Trumbull

#### **Operations:**

Due to weather, Land Clearing Specialists will only be hauling logs off site through gate QQQ, we will not be performing any timbering activities.

Gate QQQ will be opened and manned with a security guard from 5:00am – 8:00pm, and gate ZZ will be open and manned from 5:00am – 8:00pm.

Trumbull Energy Services will provide a 2-man flagging crew on SR 30 at gate QQQ to direct traffic in and out of the site between 6:30am and 4:30pm.

**04/28/14**

#### **TODAY'S OPERATIONS (4/28/14)**

**Contractors On-site:** Land Clearing Specialists, G4S Security, Trumbull, Weaver Express, PVE Sheffler

#### **Operations:**

Timbering activities (skidding trees and chipping/mulching into trucks) at the following locations/areas (6:30am – 6:00pm):

- ACAA Pad 2 – ACAA Private Road
- ACAA Pad 2 – New Access Road Intersection
- ACAA Pad 1 – New Access Road
- ACAA Pad 1 – Well Pad

Stump grinding and filter sock installation at the following locations/areas (6:30am – 6:00pm):

- ACAA Pad 2 – Well Pad
- ACAA Pad 2 – Entrance Road to Well Pad

Gate QQQ was open with a security guard posted from 5:00AM – 8:00PM

Trumbull Energy Services mobilized equipment through gate QQQ.

Land Clearing Specialists had two flaggers on Route 30 at gate QQQ to direct traffic in and out of the site during daytime working hours.

#### **TOMORROW'S OPERATIONS (4/29/14)**

**Contractors On-site:** Land Clearing Specialists, G4S Security, Trumbull, Weaver Express, PVE Sheffler

#### **Operations:**

Timbering activities at the following locations/areas (skidding/chipping trees) (6:30am – 8:00pm):

- ACAA Pad 2 – ACAA Private Road
- ACAA Pad 1 – New Access Road
- ACAA Pad 1 – Well Pad

Stump grinding and filter sock installation at the following locations/areas (6:30am – 8:00pm):

- ACAA Pad 2 – Well Pad

Gate QQQ will be opened and manned with a security guard from 5:00am – 8:00pm.

Trumbull Energy Services will provide a 2-man flagging crew on SR 30 at gate QQQ to direct traffic in and out of the site between 6:30am and 4:30pm.

**04/26/14**

**TODAY'S OPERATIONS (4/26/14)**

**Contractors On-site:** Land Clearing Specialists, G4S Security

**Operations:**

Timbering activities (skidding trees and chipping/mulching into trucks) at the following locations/areas (6:30am – 3:30pm):

- ACAA Pad 2 – ACAA Private Road
- ACAA Pad 1 – New Access Road
- ACAA Pad 1 – Well Pad

Gate QQQ was open with a security guard posted from 5:00AM – 8:00PM

Land Clearing Specialists had two flaggers on Route 30 at gate QQQ to direct traffic in and out of the site during daytime working hours.

LCS mobilized stump grinding equipment to Pad 2.

**04/25/14**

**TODAY'S OPERATIONS (4/25/14)**

**Contractors On-site:** Land Clearing Specialists, G4S Security

**Operations:**

Timbering activities (skidding trees and chipping/mulching into trucks) at the following locations/areas (7:00am – 3:00pm):

- ACAA Pad 2 – ACAA Private Road
- ACAA Pad 1 – New Access Road
- ACAA Pad 1 – Well Pad

Gate QQQ was open with a security guard posted from 5:00AM – 8:00PM

Land Clearing Specialists had two flaggers on Route 30 at gate QQQ to direct traffic in and out of the site during daytime working hours.

LCS mobilized stump grinding equipment to Pad 2.

**04/24/14**

**TODAY'S OPERATIONS (4/24/14)**

**Contractors On-site:** Land Clearing Specialists, G4S Security, Penn Mechanical, Trumbull

**Operations:**

Timbering activities (skidding trees and chipping/mulching into trucks) at the following locations/areas (7:00am – 7:00pm):

- ACAA Pad 2 – ACAA Private Road
- ACAA Pad 1 – New Access Road

- ACAA Pad 1 – Well Pad

Gate QQQ was open with a security guard posted from 5:00AM – 8:00PM

Penn Mechanical Group installed signage and wetland fence.

Trumbull Energy Services mobilized an excavator and dozer to Pad 2 through gate QQQ / SR 30.

Land Clearing Specialists had two flaggers on Route 30 at gate QQQ to direct traffic in and out of the site during daytime working hours.

Tree skidding and chipping is complete at the following locations:

- ACAA Pad 2 – Well Pad
- ACAA Pad 2 – New Access Road

#### **TOMORROW'S OPERATIONS (4/25/14)**

**Contractors On-site:** Land Clearing Specialists, G4S Security

#### **Operations:**

Timbering activities at the following locations/areas (skidding/chipping trees) (7:00am – 7:00pm):

- ACAA Pad 2 – ACAA Private Road
- ACAA Pad 1 – New Access Road
- ACAA Pad 1 – Well Pad

Gate QQQ will be opened and manned with a security guard from 5:00am – 8:00pm.

Land Clearing Specialists will provide a 2-man flagging crew on SR 30 at gate QQQ to direct traffic in and out of the site between 6:30am and 5:00pm.

**04/23/14**

#### **TODAY'S OPERATIONS (4/23/14)**

**Contractors On-site:** Land Clearing Specialists, G4S Security

#### **Operations:**

Timbering activities (skidding trees and chipping/mulching into trucks) at the following locations/areas (7:00am – 7:00pm):

- ACAA Pad 2 - New Access Road (top of hill Cummings Road)
- ACAA Pad 2 - Well Pad
- ACAA Pad 2 – ACAA Private Road
- ACAA Pad 1 – New Access Road
- ACAA Pad 1 – Cummings Road

Gate QQQ was open with a security guard posted from 5:00AM – 8:00PM

Tree skidding and chipping is complete at the following locations:

- ACAA Pad 2 – Well Pad
- ACAA Pad 2 – New Access Road

#### **TOMORROW'S OPERATIONS (4/24/14)**

**Contractors On-site:** Land Clearing Specialists, G4S Security

#### **Operations:**

Timbering activities at the following locations/areas (7:00am – 7:00pm):

- ACAA Pad 2 New Access Road
- ACAA Pad 1 – New Access Road

Gate QQQ will be opened and manned with a security guard from 5:00am – 8:00pm.

Trumbull Corp will begin mobilizing equipment through gate QQQ off Route 30 and will have flaggers to escort their loads off the roadway.

Land Clearing Specialists will begin mobilizing equipment through gate ZZ to start chipping in Zone 2.

**04/22/14**

**TODAY'S OPERATIONS (4/22/14)**

**Contractors On-site:** Land Clearing Specialists, G4S Security, Penn Mechanical Group

**Operations:**

Timbering activities (skidding trees and chipping/mulching into trucks) at the following locations/areas (7:00am – 7:00pm):

- ACAA Pad 2 New Access Road (top of hill Cummings Road)
- ACAA Pad 2 Well Pad
- ACAA Pad 2 – ACAA Private Road

Gate QQQ was open with a security guard posted from 5:00AM – 8:00PM

Penn Mechanical Group installed a guard shack at gate QQQ.

**TOMORROW'S OPERATIONS (4/23/14)**

**Contractors On-site:** Land Clearing Specialists, G4S Security

**Operations:**

Timbering activities at the following locations/areas (7:00am – 7:00pm):

- ACAA Pad 2 New Access Road
- ACAA Pad 2 Well Pad

Gate QQQ will be opened and manned with a security guard from 5:00am – 8:00pm.

**04/21/14**

**TODAY'S OPERATIONS (4/21/14)**

**Contractors On-site:** Land Clearing Specialists, G4S Security

**Operations:**

Timbering activities (skidding trees and chipping/mulching into trucks) at the following locations/areas (7:00am – 7:00pm):

- ACAA Pad 2 New Access Road (top of hill Cummings Road)
- ACAA Pad 2 Well Pad (Northeast Corner)

Gate QQQ was opened with a security guard posted from 5:00AM – 8:00PM

**TOMORROW'S OPERATIONS (4/22/14)**

**Contractors On-site:** Land Clearing Specialists, G4S Security, Penn Mechanical Group

**Operations:**

Timbering activities at the following locations/areas (7:00am – 7:00pm):

- ACAA Pad 2 New Access Road
- Private ACAA Road
- ACAA Pad 2 Well Pad

Gate QQQ will be opened and manned with a security guard from 5:00am – 8:00pm.

Penn Mechanical Group will deliver a small guard shack for gate QQQ and install mailboxes for permit documents.

**04/17/14**

**Today's Operations (Thursday, 4/17/14)**

Timbering – Land Clearing Specialists skidded trees from the Pad 2 Access Road South to the top of the hill on Cummings Road. LCS chipped directly into trucks, running 2 mulch trucks to haul chips off site through QQQ.

G4S provided a security guard at gate QQQ from 5:00am – 8:00pm.

**Tomorrow's Operations (Friday, 4/18/14)**

Timbering – Land Clearing Specialists will continue to skid trees from the Pad 2 Access Road South to their chipper at the top of the hill. G4S will have a security guard and gate access at QQQ from 5:00am to 8:00pm.

**Weekend Operations (Saturday, 4/19/14)**

Timbering – Land Clearing Specialists will continue skidding and chipping trees at the Pad 2 Access Road South. LCS will also mobilize on site a second chipper that will work to finish Pad 2 and Private ACAA Road Widening. LCS plans to work 6:00am – 3:00pm Saturday, G4S will have a guard in place at QQQ.

**04/16/14**

**Today's Operations (Wednesday, 4/16/14)**

Timbering – Land Clearing Specialists skidded and chipped trees and tops at Pad 2 and FI 3 with one skidder and one chipper. LCS ran 2 mulch trucks through gate QQQ to haul chips off site.

G4S provided security guards at gate QQQ from 5:00am – 8:00pm.

**Tomorrow's Operations (Thursday, 4/17/14)**

Timbering – Land Clearing Specialists will continue skidding and chipping at FI 3/Pad 2 and run 2 mulch trucks through gate QQQ.

G4S will have security guards at gate QQQ from 5:00am to 8:00pm.

**04/15/14**

**Today's Operations (Tuesday, 4/15/14)**

Timbering – Land Clearing Specialists skidded and chipped trees and tops at Pad 2 and FI 3. LCS ran 2 mulch trucks through gate QQQ to haul chips off site.

G4S provided security guards at gate QQQ and at gate ZZ. QQQ was open 5:00am – 8:00pm. ZZ was open 7:00am – 12:00pm.

Consol has notified ACAA operations of their planned work for Wednesday in anticipation of the upcoming President's arrival.

#### **Tomorrow's Operations (Wednesday, 4/16/14)**

Timbering – Land Clearing Specialists will skid and chip trees at the top of the hill on Cummings road. They will be skidding from the Pad 2 Access road to their chipper. Land Clearing is de-mobilized 1 chipper and 1 skidder from the site.

G4S will provide security at gate QQQ from 5:00am to 8:00pm. No work will be performed at Pad 1 or in Zone 2 inside gate ZZ.

### **04/14/14**

#### **Friday's Operations (4/11/14)**

Timbering – Land Clearing Specialists skidded and chipped trees and tops at Pad 2 and FI 3. They ran 2 mulch trucks from FI 3 to haul chips off site.

G4S provided security guards at gate QQQ and ZZ.

#### **Today's Operations (4/14/14)**

Timbering – Land Clearing Specialists skidded and chipped trees and tops at Pad 2 and FI 3. LCS ran 2 mulch trucks from FI 3 to haul chips off site. Timbering operations shut down at 4:00pm due to weather.

G4S provided security guards at gate QQQ from 5:00am to 8:00pm and ZZ from 7:00am to 3:00pm.

#### **Tomorrow's Operations (4/15/14)**

Timbering – LCS plans to chip only on the Pad 2 access road due to weather conditions. They will use a track chipper to chip directly into mulch trucks. The Pad 2 access road will be blocked/closed during this operation.

G4S will have guards at Gate QQQ 5:00am – 8:00pm and at ZZ 7:00am-3:00pm.

### **04/11/14**

#### **Yesterday's Operations (4/10/14)**

Timbering – Land Clearing Specialists skidded and chipped trees and tops at Pad 2 and at FI 3. They chipped directly into trucks at FI 3. LCS ran 2 trucks on Cummings Road to haul chips off project.

Security – G4S provided guards at gate QQQ from 5:00am to 8:00pm, and at gate ZZ from 7:00am to 3:00pm.

### **Today's Operations (4/11/14)**

Timbering – Land Clearing Specialists will continue skidding and chipping at Pad 2 and FI 3. They will have 1 truck running to remove chips from the project.

**04/09/14**

### **Today's Operations (4/9/14)**

Timbering – Land Clearing Specialists skidded and chipped trees and tops at Pad 2. They are approximately 70% complete. Land Clearing Specialists mobilized a second chipper to Freshwater Impoundment 3.

Security – G4S maintained security guards at gate QQQ from 5:00am to 5:00pm and at gate ZZZ from 7:00am to 3:00pm.

### **Tomorrow's Operations (4/10/14)**

Timbering – Land Clearing Specialists will continue skidding/chipping at Pad 2 and will begin skidding/chipping at Freshwater Impoundment 3.

G4S will have security guards at gates QQQ and ZZ. QQQ will be open until 8:00pm.

**04/08/14**

### **Today's Operations (4/8/14)**

Timbering – Land Clearing Specialists did not work due to weather conditions. They mobilized a log skidder and de-mobilized a mower in the morning.

Security – G4S maintained security guards at gate QQQ from 7:00am to 6:00pm.

### **Tomorrow's Operations (4/9/14)**

Timbering – Land Clearing Specialists will continue skidding and chipping logs at Pad 2 in the Northeast section of the pad.

We will have security guards at gate QQQ.

**04/07/14**

### **Today's Operations (4/7/14)**

Timbering – Land Clearing Specialists continued skidding and chipping at Pad 2. They are ~60% complete with this operation. They are still chipping to pile at the Northeast section of the pad.

Security – G4S provided security at gates QQQ and ZZ from 5:00am to 5:00pm.

### **Tomorrow's Operations (4/8/14)**

Timbering – Land Clearing Specialists will skid and chip at Pad 2 if the forecast changes, otherwise it will be too wet to continue and we will shut down timbering operations.

#### **04/03/14**

**SAFETY ALERT:** Unknown pedestrians have been seen at the Pad 2 area (no PPE, assumed to be walking through woods) during chipping operations. Land Clearing Specialists shut down both times people were seen, did not make it to edge of pad to talk to person seen. Please alert anyone you have working in the area of this. Also, this needs to be addressed in safety meetings. Anyone on site needs to be aware that chipping operations are equally as hazardous as mowing and the red zone is still greater than 500 feet from the chipper.

#### **Today's Operations (4/3/14)**

Timbering – Land Clearing Specialists continued skidding and chipping at Pad 2. They are ~50% complete with this operation. They are chipping to pile at the Northeast section of the pad.

Land Clearing Specialists also de-mobilized one piece of equipment.

Security – G4S provided security at gate QQQ, no other gates were open.

#### **Tomorrow's Operations (4/4/14)**

No work is scheduled for 4/4/14. G4S will provide security at Gate QQQ.

#### **Weekend Operations (4/5/14)**

No operations are scheduled for this weekend (Saturday work). Gates will be locked.

#### **04/02/14 Update**

**No work on 04/02/14**

#### **Tomorrow's Operations (4/3/14)**

Land Clearing Specialists will plan to continue skidding and chipping at Pad 2. No other work is scheduled.

#### **04/01/14 Update**

#### **Today's Operations (4/1/14)**

Timbering - Land Clearing Specialists continued skidding trees and chipping at Pad 2 and are approximately 20% complete with that operation. LCS also de-mobilized a mower from the site.

Maintenance – Golden Triangle completed road maintenance on Cummings Road.

Security – G4S provided security from 5:00am to 8:00pm at gates QQQ and ZZ. No other gates were manned or opened by G4S.

Other Work – Inca Roads completed phase I pre-construction photo and video surveys, they worked at Pad 6 today with access through gate YY.

### **Tomorrow's Operations (4/2/14)**

Timbering – Land Clearing Specialists will continue skidding trees and chipping at Pad 2. They plan to de-mobilize 1 or 2 pieces of equipment from the site.

Security – Access will be provided at gates QQQ and ZZ with G4S guards at both gates.

No other work is planned for Wednesday.

### **03/31/14**

Today's Operations: Timbering operations today consisted of chipping trees and brush at Pad 2.

Golden Triangle graded and placed stone on Cummings Road North of SR 30. Lindy Paving delivered 16 loads of aggregate through third party trucking companies.

Timbering contractor (Land Clearing Specialists) de-mobilized equipment from Gate QQQ at SR 30.

Guards provided security at gates PPP, QQQ, ZZ.

Tomorrow's operations: Land Clearing Specialists will continue to de-mobilize equipment through Gate QQQ and continue chipping operations at Pad 2. Golden Triangle will fine grade Cummings road and install a rock construction entrance at the top of Cummings Road.

### **03/29/2014**

Timbering operations will continue from 6:30am – 6:00pm today at the following locations:

Well Pad 2

Well Pad 1

Pipeline Segment 2

Freshwater Impoundment 3

Crews will be cleaning up and select cutting any remaining trees throughout the day today.

Substantially Completed Locations: (Fallen Trees Only)

Well Pad 1

Well Pad 2

Well Pad 4

Road Widening

Freshwater Impoundment 3

Centralized Impoundment 1

Centralized Impoundment 2

Pipeline Corridor from SR 30 to McLaren Road.

Cutting equipment will be demobilized today.

**03/28/2014**

Timbering operations will continue from 6:30am - 8:00pm today at the following locations:

Well Pad 4

Well Pad 1

Crews will be cleaning up and select cutting any remaining trees throughout the day today.

Substantially Completed Locations: (Fallen Trees Only)

Well Pad 2

Freshwater Impoundment 3

Centralized Impoundment 1

Centralized Impoundment 2

Pipeline Corridor from SR 30 to McLaren Road.

Cutting equipment will be demobilized Saturday.

Crews will begin processing and chipping Monday at Pads 1 and 2.

**03/27/2014**

Timbering Operations will continue from 6:30am-8:00pm today at the following locations:

Well Pad 1

Well Pad 4

Freshwater Impoundment 3

Centralized Impoundment 2 (scheduled to be finished before noon) Pipeline Corridor from SR 376 to Route 30

Completed Sites (Fallen Trees Only):

Well Pad 2

Centralized Impoundment 1

Pipeline Corridor from SR 376 to McLaren Road

**03/26/2014**

Timbering Operations will continue from 6:30am-8:00pm today at the following locations:

Well Pad 2

Freshwater Impoundment 3

Well Pad 4

Centralized Impoundment 1

Centralized Impoundment 2

Pipeline Corridor from McLaren Road to SR 376

Security Checkpoints are located at Gates QQQ (Route 30) and ZZ (McLaren Road).