

7/1/2014

TUESDAY'S OPERATIONS (7/1/14)

Contractors On Site	Working Hours	Gates Open Duration	Gates Open
G4S Security, Trumbull, West Penn Energy, Land Clearing Specialists	6:30 AM - 6:30 PM	5:00 AM - 8:00 PM	QQQ, ZZ
PAD 1 - Well Pad	No work.		
PAD 1 - Cummings Road	No work.		
PAD 2 - Well Pad	West Penn formed concrete foundations and prepped for concrete pouring. Trumbull rounded in stockpiles, excavated for vent lines, and cored concrete cellars.		
PAD 2 - ACAA Private Road	Trumbull installed drainage pipe and fine graded the roadway.		
PAD 2 - New Access Road	No work.		
CI 1	No work.		
FI 3	Trumbull stripped topsoil.		
PAD 4	No work.		
CI 2	No work.		
PIPELINE - Seg 2, South of 376	LCS - Process and Remove Timber		
PIPELINE - Seg 2, North of 376	No work.		

TODAY'S OPERATIONS (7/2/14)

PAD 1	No work.		
PAD 2	West Penn is pouring concrete foundations. Trumbull is excavating for vent lines and building perimeter berms.		
CI 1	No work.		
FI 3	Trumbull - stripping topsoil.		
PAD 4	LCS - Process and Remove Timber		
CI 2	No work.		
PIPELINE - Seg 2, South of 376	LCS - Process and Remove Timber		
PIPELINE - Seg 2, North of 376	No work.		