

6/7/2014

FRIDAY'S OPERATIONS (6/6/14)

Contractors On Site	Working Hours	Gates Open Duration	Gates Open
Land Clearing Specialists, G4S Security, Trumbull	6:30 AM - 6:30 PM	5:00 AM - 8:00 PM	QQQ, ZZ
PAD 1 - Well Pad	LCS ground stumps / finish mowed.		
PAD 1 - Cummings Road	LCS finish mowed.		
PAD 2 - Well Pad	Trumbull placed fill and fine graded.		
PAD 2 - ACAA Private Road	No work.		
PAD 2 - New Access Road	Trumbull hoe-rammed and excavated in the South cut area hauling suitable material back to the well pad and unsuitable material to stockpile.		
CI 1	LCS skidded and processed trees.		
FI 3	No work.		
PAD 4	No work.		
CI 2	No work.		

SATURDAY'S OPERATIONS (6/7/14)

Contractors On Site	Working Hours	Gates Open Duration	Gates Open
Land Clearing Specialists, G4S Security, Trumbull	6:30 AM - 7:30 PM	5:00 AM - 8:00 PM	QQQ, ZZ
PAD 1 - Well Pad	No work.		
PAD 1 - Cummings Road	No work.		
PAD 2 - Well Pad	Trumbull fine graded, installed cellars, and tracked in slopes.		
PAD 2 - ACAA Private Road	No work.		
PAD 2 - New Access Road	Trumbull excavated in the South cut area hauling suitable material back to the well pad and unsuitable material to stockpile.		
CI 1	LCS skidded and processed trees (6:30am - 12:00pm).		
FI 3	No work.		
PAD 4	No work.		
CI 2	No work.		

TODAY'S OPERATIONS (6/9/14)

PAD 1	LCS is hauling chips and logs, Trumbull will begin stripping topsoil.		
PAD 2	Trumbull is excavating the pad entrance road and placing fill and is hoe-ramming in the South cut of the new access road. West Penn Energy is building and installing production lines.		
CI 1	LCS is skidding and processing trees.		
FI 3	No work.		
PAD 4	No work.		
CI 2	No work.		