

6/9/2014

YESTERDAY'S OPERATIONS (6/9/14)

Contractors On Site	Working Hours	Gates Open Duration	Gates Open
Land Clearing Specialists, G4S Security, Trumbull	6:30 AM - 6:30 PM	5:00 AM - 8:00 PM	QQQ, ZZ
PAD 1 - Well Pad	LCS loaded mulch and logs and hauled off site. Trumbull stripped topsoil.		
PAD 1 - Cummings Road	No work.		
PAD 2 - Well Pad	Trumbull placed fill at the tank pad.		
PAD 2 - ACAA Private Road	Trumbull excavated and hauled to fill at the pad access road.		
PAD 2 - New Access Road	Trumbull hoe-rammed and ripped rock in the South cut area.		
CI 1	LCS skidded and processed trees.		
FI 3	No work.		
PAD 4	No work.		
CI 2	No work.		
TODAY'S OPERATIONS (6/10/14)			
PAD 1	LCS is hauling chips and logs, Trumbull is stripping topsoil.		
PAD 2	Trumbull ripped and excavated rock in the South cut of the new access road and hauled rock to fill on the existing access road widening. Trumbull excavated drainage ditches at the pad.		
CI 1	LCS is skidding and processing trees.		
FI 3	No work.		
PAD 4	No work.		
CI 2	No work.		