

6/10/2014

YESTERDAY'S OPERATIONS (6/10/14)

Contractors On Site	Working Hours	Gates Open Duration	Gates Open
Land Clearing Specialists, G4S Security, Trumbull, West Penn Energy	6:30 AM - 6:30 PM	5:00 AM - 8:00 PM	QQQ, ZZ
PAD 1 - Well Pad	LCS loaded mulch and logs and hauled off site. Trumbull stripped topsoil.		
PAD 1 - Cummings Road	No work.		
PAD 2 - Well Pad	Trumbull excavated drainage ditches at East side of the pad. West Penn fit-up and welded production lines.		
PAD 2 - ACAA Private Road	Trumbull placed rock fill from station 6+00 - 9+00.		
PAD 2 - New Access Road	Trumbull ripped and excavated rock in the South cut and hauled to the ACAA Private Road fill and hauled to waste.		
CI 1	LCS skidded and processed trees.		
FI 3	No work.		
PAD 4	LCS skidded and processed trees.		
CI 2	No work.		
TODAY'S OPERATIONS (6/11/14)			
PAD 1	LCS is hauling chips and logs, Trumbull is stripping topsoil.		
PAD 2	Trumbull is ripping and excavating rock in the access road South cut, placing access road fill, excavating ditches, and hauling fill to waste. West Penn Energy is building production lines on the pad.		
CI 1	LCS is skidding and processing trees.		
FI 3	No work.		
PAD 4	LCS is skidding and processing trees.		
CI 2	No work.		