

5/9/2014

FRIDAY'S OPERATIONS (5/9/14)

Contractors On Site	Working Hours	Gates Open Duration	Gates Open
Land Clearing Specialists, G4S Security, Weaver Express, Trumbull	6:30 AM - 7:30 PM	5:00 AM - 8:00 PM	QQQ, ZZ
PAD 1 - Well Pad	No work.		
PAD 1 - Cummings Road	No work.		
PAD 2 - Well Pad	Trumbull excavated West toe-key and installed toe-drains, excavated benches, and backfilled toe-key.		
PAD 2 - ACAA Private Road	Weaver Express installed filter sock.		
PAD 2 - New Access Road	Weaver Express installed filter sock. Trumbull stripped and stockpiled topsoil.		
CI 1	No work		
FI 3	Weaver Express installed filter sock.		
PAD 4	No work		
CI 2	No work		

SATURDAY'S OPERATIONS (5/10/14)

Contractors On Site	Working Hours	Gates Open Duration	Gates Open
Land Clearing Specialists, G4S Security, Weaver Express, Trumbull	6:30 AM - 2:30 PM	5:00 AM - 8:00 PM	QQQ, ZZ
PAD 1 - Well Pad	No work.		
PAD 1 - Cummings Road	Weaver Express installed filter sock.		
PAD 2 - Well Pad	Trumbull excavated and placed embankment in the West fill.		
PAD 2 - ACAA Private Road	No work.		
PAD 2 - New Access Road	Weaver Express installed filter sock. Trumbull excavated fill benches.		
CI 1	No work		
FI 3	Weaver Express installed filter sock.		
PAD 4	No work		
CI 2	No work		

TODAY'S OPERATIONS (5/12/14)

PAD 1	No work		
PAD 2	Trumbull will be excavating/placing embankment at the well pad. Penn Line will be applying temporary seed within the Pad 2 LOD.		
CI 1	No work		
FI 3	Weaver Express will be installing filter sock in various areas.		
PAD 4	No work		
CI 2	No work		