

5/31/2014			
FRIDAY'S OPERATIONS (5/30/14)			
Contractors On Site	Working Hours	Gates Open Duration	Gates Open
Land Clearing Specialists, G4S Security, Trumbull, Weaver Express	6:30 AM - 6:30 PM	5:00 AM - 8:00 PM	QQQ, ZZ
PAD 1 - Well Pad	LCS ground stumps and Weaver Express installed perimeter filter sock.		
PAD 1 - Cummings Road	No work.		
PAD 2 - Well Pad	Trumbull hoe-rammed at the pad hauling excavated rock to small fills along access road.		
PAD 2 - ACAA Private Road	Trumbull placed fill.		
PAD 2 - New Access Road	Trumbull hauled several loads of unsuitable material to stockpile.		
CI 1	No work.		
FI 3	No work.		
PAD 4	No work.		
CI 2	No work.		
SATURDAY'S OPERATIONS (5/31/14)			
Contractors On Site	Working Hours	Gates Open Duration	Gates Open
Land Clearing Specialists, G4S Security, Trumbull, Weaver Express	6:30 AM - 6:30 PM	5:00 AM - 8:00 PM	QQQ, ZZ
PAD 1 - Well Pad	Weaver Express installed filter sock.		
PAD 1 - Cummings Road	No work.		
PAD 2 - Well Pad	Trumbull placed capping fill over the rock excavation area.		
PAD 2 - ACAA Private Road	Trumbull placed fill.		
PAD 2 - New Access Road	Trumbull excavated in the South cut area hauling suitable material back to the well pad and unsuitable material to stockpile.		
CI 1	No work.		
FI 3	No work.		
PAD 4	No work.		
CI 2	No work.		
TODAY'S OPERATIONS (6/2/14)			
PAD 1	Weaver Express is installing filter sock.		
PAD 2	Trumbull is excavating in the South cut area of the new access road hauling suitable material to the pad.		
CI 1	No work.		
FI 3	No work.		
PAD 4	No work.		
CI 2	No work.		