

### Consol Energy ACAA Projects Daily Update

Report Date: 3/5/2015		Day of Week: Thursday	
Gates Open: ZZ, QQQ			
PREVIOUS DAY'S WORK			
Work Area	Working Hours	Vendors on Site	Work Description
ACAA Pad 2			<b>Drilling</b> - Rigging down and moving horizontal rig and equipment off location.
ACAA Pad 1			<b>Drilling</b> - Horizontal rig drilling.
ACAA FI-3			No work
ACAA Bridge 2			No work
ACAA CI-1			No work
ACAA CI-2			No work
ACAA Pad 3	7:00 AM	6:30 PM	Land Clearing Specialists <b>Construction</b> - LCS cut and skidded/processed timber.
ACAA Pad 4			<b>Drilling</b> - Continuous vertical drilling
ACAA Pad 6	7:00 AM	5:30 PM	Land Clearing Specialists <b>Construction</b> - Land Clearing Specialists cut timber
Pipeline 1	6:30 AM	3:30 PM	Land Clearing Specialists - PV Sheffler LCS started hand cutting trees at Rt. 30; PVE Sheffler is surveying ROW south of Beagle Club Rd.
Pipeline 2 - North			Alex E. Paris AEP did not work because of weather.
Pipeline 2 - South			Alex E. Paris AEP did not work because of weather.
Pipeline 3	6:30 AM	3:30 PM	Land Clearing Specialists LCS continued to clear trees on Pad 3 and started moving equipment over to the south side of Segment 3 ROW.
Pipeline 4			No work
TODAY'S PLANNED WORK			
Work Area	Planned Work Description		
ACAA Pad 2	<b>Drilling</b> - Rigging down and moving horizontal rig and equipment off location.		
ACAA Pad 1	<b>Drilling</b> - Horizontal rig drilling.		
ACAA FI-3	No work		
ACAA Bridge 2	No work		
ACAA CI-1	No work		
ACAA CI-2	No work		
ACAA Pad 3	<b>Construction</b> - Land Clearing Specialists is cutting timber.		
ACAA Pad 4	<b>Drilling</b> - Continuous vertical drilling		
ACAA Pad 6	<b>Construction</b> - Land Clearing Specialists is cutting timber.		
Pipeline 1	Penn Mechanical is marking wetlands between Boggs and US 22; PVE Sheffler is surveying LOD around Beagle Club Rd.		
Pipeline 2 - North	AEP did not work because of weather.		
Pipeline 2 - South	AEP did not work because of weather.		
Pipeline 3	Land Clearing Specialist continued to clear trees on Pad 3.		
Pipeline 4	No work		