

### Consol Energy ACAA Projects Daily Update

Report Date:	3/9/2015	Day of Week:	Monday
Gates Open:	ZZ, QQQ		
PREVIOUS DAY'S WORK			
Work Area	Working Hours	Vendors on Site	Work Description
ACAA Pad 1			<b>Drilling</b> - Horizontal rig drilling.
ACAA Pad 2			<b>Drilling</b> - Drilling complete.
ACAA Pad 3	6:30 AM - 5:30 PM	Land Clearing Specialists	<b>Construction</b> - LCS cut timber Friday and Saturday
ACAA Pad 4			<b>Drilling</b> - Continuous vertical drilling
ACAA Pad 6	6:30 AM - 1:00 PM	Land Clearing Specialists	<b>Construction</b> - No work Friday - Cut timber Saturday
ACAA FI-3			No work
ACAA Bridge 2			No work
ACAA CI-1			No work
ACAA CI-2			No work
Pipeline 1	6:30 AM - 3:30 PM	Penn Mechanical - PVE Sheffler	Penn Mechanical is finishing exclusion fence installation on wetlands; PVE Sheffler is surveying LOD from Beagle Club Rd towards the end of the project. No work Saturday
Pipeline 2 - North	6:30 AM - 3:30 PM	Alex E. Paris	AEP is installing air release in all waterline vaults Friday. No work Saturday.
Pipeline 2 - South	6:30 AM - 3:30 PM	Alex E. Paris	AEP is installing air release in all waterline vaults Friday. No work Saturday.
Pipeline 3	6:30 AM - 3:30 PM	Land Clearing Specialists	LCS continued to clear trees on Pad 3. No work Saturday.
Pipeline 4			No work
TODAY'S PLANNED WORK			
Work Area	Planned Work Description		
ACAA Pad 1	<b>Drilling</b> - Horizontal rig drilling.		
ACAA Pad 2	<b>Drilling</b> - Drilling complete.		
ACAA Pad 3	<b>Construction</b> - Land Clearing Specialists is cutting and processing timber.		
ACAA Pad 4	<b>Drilling</b> - Continuous vertical drilling		
ACAA Pad 6	<b>Construction</b> - Land Clearing Specialists is cutting timber.		
ACAA FI-3	No work		
ACAA Bridge 2	No work		
ACAA CI-1	<b>Construction</b> - Trumbull is installing pipeline crossings.		
ACAA CI-2	No work		
Pipeline 1	Penn Mechanical is finishing up wetland fencing; PVE Sheffler is continuing to survey the pipeline LOD; Land Clearing is hand cutting trees from Stn 36+00 towards Boggs Rd.		
Pipeline 2 - North	AEP is prepping the gas line to run cleaning pigs prior to filling with water for hydro testing.		
Pipeline 2 - South	AEP is prepping the gas line to run cleaning pigs prior to filling with water for hydro testing.		
Pipeline 3	Land Clearing is finishing up Pad 3 clearing.		
Pipeline 4	No work		