

### Consol Energy ACAA Projects Daily Update

Report Date:	3/10/2015	Day of Week:	Tuesday
Gates Open:	ZZ, QQQ		
PREVIOUS DAY'S WORK			
Work Area	Working Hours	Vendors on Site	Work Description
ACAA Pad 1			<b>Drilling</b> - Horizontal rig drilling.
ACAA Pad 2			<b>Drilling</b> - Drilling complete.
ACAA Pad 3	6:30 AM	5:30 PM	Land Clearing Specialists <b>Construction</b> - LCS cut timber.
ACAA Pad 4			<b>Drilling</b> - Continuous vertical drilling
ACAA Pad 6	6:30 AM	5:30 PM	Land Clearing Specialists <b>Construction</b> - LCS cut timber.
ACAA FI-3			No work
ACAA Bridge 2			No work
ACAA CI-1	6:30 AM	4:30 PM	Trumbull <b>Construction</b> - Trumbull installed pipeline crossings.
ACAA CI-2			No work
Pipeline 1	6:30 AM	3:30 PM	Penn Mechanical - PVE Sheffler - Land Clearing Specialists Penn Mechanical is finishing up wetland fencing; PVE Sheffler is continuing to survey the pipeline LOD; Land Clearing is hand cutting trees from Stn 36+00 towards Boggs Rd.
Pipeline 2 - North	6:30 AM	3:30 PM	Alex E. Paris AEP is prepping the gas line to run cleaning pigs prior to filling with water for hydro testing.
Pipeline 2 - South	6:30 AM	3:30 PM	Alex E. Paris AEP is prepping the gas line to run cleaning pigs prior to filling with water for hydro testing.
Pipeline 3	6:30 AM	3:30 PM	Land Clearing Specialists Land Clearing is finishing up Pad 3 clearing.
Pipeline 4			No work
TODAY'S PLANNED WORK			
Work Area	Planned Work Description		
ACAA Pad 1	<b>Drilling</b> - Horizontal rig drilling.		
ACAA Pad 2	<b>Drilling</b> - Drilling complete. <b>Construction</b> - Trumbull is repairing the access road.		
ACAA Pad 3	<b>Construction</b> - Land Clearing Specialists is cutting and processing timber.		
ACAA Pad 4	<b>Drilling</b> - Continuous vertical drilling.		
ACAA Pad 6	<b>Construction</b> - Land Clearing Specialists is cutting timber.		
ACAA FI-3	No work		
ACAA Bridge 2	No work		
ACAA CI-1	No work		
ACAA CI-2	No work		
Pipeline 1	Land Clearing Specialists has completed clearing from Rt.30 to Boggs Rd.		
Pipeline 2 - North	AEP is cleaning the gas line in preparation for testing.		
Pipeline 2 - South	AEP is cleaning the gas line in preparation for testing.		
Pipeline 3	No work		
Pipeline 4	Beitzel is installing air bridges for utility crossing and stream crossing.		

