

**Consol Energy ACAA Projects Daily Update**

Report Date:	4/30/2015	Day of Week:	Thursday	
Gates Open:	ZZ, QQQ			
PREVIOUS DAY'S WORK				
Work Area	Working Hours		Vendors on Site	Work Description
ACAA Pad 1				<b>Drilling</b> - Horizontal rig drilling.
ACAA Pad 2				<b>Drilling and Completions</b> - Frac'ing operations.
ACAA Pad 3				No work
ACAA Pad 4	6:30 AM	4:30 PM	Trumbull	<b>Drilling</b> - Waiting on Patterson rig. <b>Construction</b> - Trumbull repaired pad subgrade around the cellars and tracked slopes
ACAA Pad 6				No work
ACAA FI-3				No work
ACAA Bridge 2				No work
ACAA CI-1				<b>Construction</b> - No work
ACAA CI-2				No work
Pipeline 1	6:30 AM	3:30 PM	Land Clearing Specialists, Alex E. Paris	AEP continued to construct the bore site on Lariso's property and staged bore pipe on the pullback; AEP was also hauling and staging pipe on site as well; AEP was installing timber mats for wetland/ stream/foreign line crossing at 59+70 through 60+50; LCS continued to stump and mow until the bridges are installed then continued processing.
Pipeline 2 - North				No work
Pipeline 2 - South				No work
Pipeline 3				No work
Pipeline 4	6:30 AM	3:30 PM	Kellar Excavation	Kellar has reclaimed from 54+85 up to 38+00; They are tailgating crushed concrete from 41+00 towards 29+50.
TODAY'S PLANNED WORK				
Work Area	Planned Work Description			
ACAA Pad 1	<b>Drilling</b> - Horizontal rig drilling.			
ACAA Pad 2	<b>Drilling and Completions</b> - Frac'ing operations.			
ACAA Pad 3	No work			
ACAA Pad 4	<b>Drilling</b> - Waiting on Patterson rig. <b>Construction</b> - Trumbull is grading the access road.			
ACAA Pad 6	No work			

ACAA FI-3	No work
ACAA Bridge 2	No work
ACAA CI-1	<b>Construction</b> - Trumbull is placing stone on the access road.
ACAA CI-2	No work
Pipeline 1	AEP is finishing off the bore pit for US 22/Steubenville Pike bore; They are still hauling and staging pipe on Lariso's property; AEP is building ROW on Imperial Land property and finishing installation of the bridge at 59+70; LCS is processing trees, stumping and mowing from 59+70 towards Beverly Fout property.
Pipeline 2 - North	No work
Pipeline 2 - South	No work
Pipeline 3	No work
Pipeline 4	Kellar is finishing up reclamation, tailgating crushed cement and moving out.