

Consol Energy ACAA Projects Daily Update

Report Date: 6/16/2015	Day of Week: Tuesday
------------------------	----------------------

Gates Open: ZZ, QQQ

PREVIOUS DAY'S WORK

Work Area	Working Hours	Vendors on Site	Work Description
ACAA Pad 1			Drilling - Waiting on Completions
ACAA Pad 2			Drilling and Completions - Frac'ing operations.
ACAA Pad 3			No work
ACAA Pad 4			Drilling - Waiting on Patterson rig. Construction - No work - rained out
ACAA Pad 5			Construction - No work
ACAA Pad 6			No work
ACAA FI-3			No work
ACAA Bridge 2			Construction - No work
ACAA CI-1			Construction - No work
ACAA CI-2			No work
Pipeline 1		Alex E. Paris	No work - rained out
Pipeline 2 - North			No work
Pipeline 2 - South			No work
Pipeline 3			No work
Pipeline 4			No work

TODAY'S PLANNED WORK

Work Area	Planned Work Description
ACAA Pad 1	Drilling - Waiting on completion
ACAA Pad 2	Drilling and Completions - Frac'ing operations.
ACAA Pad 3	No work
ACAA Pad 4	Drilling - Waiting on Patterson rig. Construction - No work
ACAA Pad 5	Construction - No work
ACAA Pad 6	No work
ACAA FI-3	No work

ACAA Bridge 2	Construction - No work
ACAA CI-1	Construction - No work
ACAA CI-2	No work
Pipeline 1	No work - rained out
Pipeline 2 - North	No work
Pipeline 2 - South	No work
Pipeline 3	No work
Pipeline 4	No work