

Consol Energy ACAA Projects Daily Update

| Report Date: | 4/10/2015 | Day of Week: | Friday | |
|----------------------|---|--------------|---|--|
| Gates Open: | ZZ, QQQ | | | |
| PREVIOUS DAY'S WORK | | | | |
| Work Area | Working Hours | | Vendors on Site | Work Description |
| ACAA Pad 1 | | | | Drilling - Horizontal rig drilling. |
| ACAA Pad 2 | | | | Drilling and Completions - Frac'ing operations. |
| ACAA Pad 3 | | | | No work |
| ACAA Pad 4 | 7:00 AM | 12:00 PM | Trumbull | Drilling - Waiting on Patterson rig. Construction - Trumbull took delivery of stone no other work due to weather. |
| ACAA Pad 6 | | | | No work |
| ACAA FI-3 | | | | No work |
| ACAA Bridge 2 | | | | No work |
| ACAA CI-1 | | | | No work |
| ACAA CI-2 | | | | No work |
| Pipeline 1 | 6:30 AM | 3:30 PM | Land Clearing Specialists - Alex E. Paris | AEP is welding from Station 240+35 toward 255+00; AEP is hauling pipe to Valentino's property to be staged; They are continuing to mulch and seed from 237+00 towards 206+00; LCS is continuing to finish up E&S repairs on Alrutz property; LCS is chipping on Imperial property. |
| Pipeline 2 - North | | | | No work |
| Pipeline 2 - South | | | | No work |
| Pipeline 3 | | | | No work |
| Pipeline 4 | 6:30 AM | 3:30 PM | Land Clearing Specialists | LCS is repairing E&S hauling in more stone for bridge approach and hauling out loads of chips. |
| TODAY'S PLANNED WORK | | | | |
| Work Area | Planned Work Description | | | |
| ACAA Pad 1 | Drilling - Horizontal rig drilling. | | | |
| ACAA Pad 2 | Drilling and Completions - Frac'ing operations. | | | |
| ACAA Pad 3 | No work | | | |
| ACAA Pad 4 | Drilling - Waiting on Patterson rig. Construction - No work due to weather. | | | |
| ACAA Pad 6 | No work | | | |

| | |
|--------------------|---------------------------------|
| ACAA FI-3 | No work |
| ACAA Bridge 2 | No work |
| ACAA CI-1 | Construction - No work |
| ACAA CI-2 | No work |
| Pipeline 1 | AEP rained out; LCS rained out. |
| Pipeline 2 - North | No work |
| Pipeline 2 - South | No work |
| Pipeline 3 | No work |
| Pipeline 4 | LCS rained out. |