

## SAFETY - Consol Energy ACAA Projects Weekly Update

Report Date:	<b>12/18/2015</b>	Week ending of:	<b>12/18/2015</b>
--------------	-------------------	-----------------	-------------------

Notes Open:

### PREVIOUS WEEK'S WORK

Work Area	Working Hours	Vendors on Site	Work Description
ACAA Pad 1	NA		
ACAA Pad 2	NA		
ACAA Pad 3	NA		
ACAA Pad 4	NA		
ACAA Pad 5	NA		
ACAA Pad 6	NA		
ACAA FI-3	NA		
ACAA Bridge 2	NA		
ACAA CI-1	NA		
ACAA CI-2	NA		
Pipeline 1	NA		
Pipeline 2 - North	NA		
Pipeline 2 - South	NA		
Pipeline 3	NA		
Pipeline 4	NA		

### WEEK'S PLANNED WORK

Work Area	Planned Work Description
ACAA Pad 1	NA
ACAA Pad 2	<b>NA</b>
ACAA Pad 3	<b>NA</b>
ACAA Pad 4	<b>NA</b>
ACAA Pad 5	NA
ACAA Pad 6	NA
ACAA FI-3	NA
ACAA Bridge 2	NA
ACAA CI-1	NA
ACAA CI-2	NA
Pipeline 1	NA
Pipeline 2 - North	NA
Pipeline 2 - South	NA
Pipeline 3	NA
Pipeline 4	NA