
Consol Energy ACAA Projects Daily Update 
Report Date: 8/4/2014 Day of Week: Monday 
Gates Open: ZZ, QQQ 

PREVIOUS DAY'S WORK - Saturday 
Work Area Working Hours Vendors on Site Work Description 

ACAA Pad 2 6:30AM 6:30PM Neel, West Penn 

Construction - Install fence;  Production - 
Excavating ditches, welding, coating pipe and 
setting forms;  Drilling - No work. 

ACAA Pad 1       No work 
ACAA FI-3       No work 

ACAA Bridge 2       No work 
ACAA CI-1       No work 
ACAA CI-2       No work 

ACAA Pad 4       No work 

Pipeline 2 - North       No work 
Pipeline 2 - South       No Report 

TODAY'S PLANNED WORK 
Work Area Planned Work Description 

ACAA Pad 2 
Construction - Line ditches, permanent seeding, electric maintenance;  Production - Excavating 
ditches, welding, coating pipe and setting forms;  Drilling - No work. 

ACAA Pad 1 No work 

ACAA FI-3 No work     

ACAA Bridge 2 No work     

ACAA CI-1 No work     
ACAA CI-2 No work     

ACAA Pad 4 No work     

Pipeline 2 - North LCS Processing timber on the ROW in Zone 2 

Pipeline 2 - South 
LCS is processing trees from Station 98+00 to 92+50.  AEP is installing pipe at road crossing Station 
15+26;   

 
  



Consol Energy ACAA Projects Daily Update 
Report Date: 8/2/2014 Day of Week: Saturday 
Gates Open: ZZ, QQQ 

PREVIOUS DAY'S WORK 
Work Area Working Hours Vendors on Site Work Description 

ACAA Pad 2 6:30AM 6:30PM Trumbull, Neel, Penn Line 

Construction - Excavate ditches, place stone, 
build check dams, install fence, permanent 
seeding.  Production - Excavating ditches, 
welding, coating pipe and setting forms;  
Drilling - No work. 

ACAA Pad 1 6:30AM 6:30PM Trumbull, Neel, Penn Line Construction  - Track Slopes 

ACAA FI-3       No work 

ACAA Bridge 2       No work 
ACAA CI-1       No work 
ACAA CI-2       No work 

ACAA Pad 4       No work 
Pipeline 2 - North       No work 

Pipeline 2 - South 6:30AM 6:30PM 
Land Clearing Specialists, 
Alex Paris 

LCS  processing timber on ROW in Zone 2.  
AEP stripping top soil, preparing ROW for 
construction , installing E&S controls and 
temporary bridge over stream crossing form 
Pad 2 to Pad 1. 

TODAY'S PLANNED WORK 
Work Area Planned Work Description 

ACAA Pad 2 Construction - Install fence 

ACAA Pad 1 No work 

ACAA FI-3 No work     

ACAA Bridge 2 No work     

ACAA CI-1 No work     

ACAA CI-2 No work     
ACAA Pad 4 No work     

Pipeline 2 - North No work     
Pipeline 2 - South No Report 

 


