
7/7/2014 

MONDAY'S OPERATIONS (7/7/14) 
Contractors On Site Working Hours Gates Open Duration Gates Open 

G4S Security, Trumbull, Land 
Clearing Specialists, Weaver Express 6:30 AM - 6:30 PM 5:00 AM - 8:00 PM QQQ, ZZ 

PAD 1 - Well Pad 
No work. 

PAD 1 - Cummings Road No work. 

PAD 2 - Well Pad 
Trumbull poured concrete foundations and fine graded the pad. 

PAD 2 - ACAA Private Road Trumbull graded slopes. 

PAD 2 - New Access Road 
Trumbull installed stormwater structures in the sediment basin 
and installed drainage pipe. 

CI 1 No work. 

FI 3 Trumbull excavated cut to fill. 

PAD 4 No work. 

CI 2 No work. 

PIPELINE - Seg 2, South of 376 LCS - Grub and install filter sock. 

PIPELINE - Seg 2, North of 376 No work. 

TODAY's OPERATIONS (7/8/14) 

PAD 1 
No work. 

PAD 2 

Trumbull is backfilling concrete foundations, stabilizing 
subgrade, building berms, and grading ditches. 

CI 1 No work. 

FI 3 Trumbull is excavating cut to fill. 

PAD 4 No work. 

CI 2 No work. 

PIPELINE - Seg 2, South of 376 LCS - Grub and install filter sock. 

PIPELINE - Seg 2, North of 376 No work. 
 


