
Consol Energy ACAA Projects Daily Update 
Report Date: 1/21/2015 Day of Week: Wednesday 
Gates Open: ZZ, QQQ 

PREVIOUS DAY'S WORK 
Work Area Working Hours Vendors on Site Work Description 

ACAA Pad 2       Drilling - Continuous drilling 

ACAA Pad 1       Drilling - Rig moved off location 01/02/2015 

ACAA FI-3       No work 

ACAA Bridge 2 7:00AM 3:00PM Golden Triangle 

Construction - Golden Triangle stripped 
forms, installed drainage, and began road 
grading. 

ACAA CI-1       No work 

ACAA CI-2       No work 

ACAA Pad 4 6:30AM 5:30PM Trumbull, Neel's Fence 

Construction - Trumbull is stabilizing the 
access road and placing stone;  Neel's fence 
is installing fence 

Pipeline 2 - North 6:30AM 6:30PM Alex E. Paris 

AEP was reclaiming around CI-2 water vault; 
Installing pipe through Vortex Rd;  Extending 
water and gas pipeline on the south side of 
McClaren Rd. 

Pipeline 2 - South 6:30AM 6:30PM Alex E. Paris 

AEP started to build access for Penn Line 
around Pad 2 to get on ROW between Pad 2 
and Rt 30. 

TODAY'S PLANNED WORK 
Work Area Planned Work Description 

ACAA Pad 2 Drilling - Continuous drilling 

ACAA Pad 1 Drilling - Rig moved off location 01/02/2015 

ACAA FI-3 No work 

ACAA Bridge 2 Construction - Golden Triangle is working on drainage and grading 

ACAA CI-1 No work 

ACAA CI-2 No work 

ACAA Pad 4 Construction - Trumbull is placing stone on the access road;  Neel's fence is installing fence 

Pipeline 2 - North AEP is welding in the yard. No work on ROW because of the weather. 

Pipeline 2 - South All work is complete until time to test the pipe. 

 


