
Consol Energy ACAA Projects Daily Update 
Report Date: 3/23/2015 Day of Week: Monday 
Gates Open: ZZ, QQQ 

PREVIOUS DAY'S WORK 
Work Area Working Hours Vendors on Site Work Description 

ACAA Pad 1       Drilling - Horizontal rig drilling.   

ACAA Pad 2     Trumbull 

Drilling - Drilling complete.  Construction - 
No work because of weather - Friday.  No 
work Saturday or Sunday. 

ACAA Pad 3       No work  

ACAA Pad 4       Drilling - Continuous vertical drilling.   

ACAA Pad 6       No work  

ACAA FI-3       No work  

ACAA Bridge 2       No work  

ACAA CI-1 6:30 AM 4:30 PM Trumbull 

Construction - No work because of weather 
- Friday.  Trumbull excavated stockpiled 
material from along the side of the access 
road and hauled to the impoundment. 

ACAA CI-2       No work 

Pipeline 1  6:30 AM 3:30 PM Land Clearing Specialists 

LCS is processing trees between station 
180+00 and 206+00. Installing E&S from 
206+00 to 237+00. - Friday.  Cleared ROW 
on Aloe property. - Saturday.  No work - 
Sunday 

Pipeline 2 - North 6:30 AM 3:30 PM Alex E. Paris 
AEP was dewatering the gas pipeline. - 
Friday.  No work Saturday or Sunday. 

Pipeline 2 - South 6:30 AM 3:30 PM Alex E. Paris 
AEP was dewatering the gas pipeline. - 
Friday.  No work Saturday or Sunday. 

Pipeline 3 6:30 AM 3:30 PM Land Clearing Specialists 

LCS is hand cutting between 576 Parkway 
and Pad 1. - Friday.  LCS cleared ROW from 
20,800 to 192+00. - Saturday. 

Pipeline 4  6:30 AM 3:30 PM 
Beitzel - Land Clearing 
Specialists 

Beitzel was de-mobbing from the ROW. - 
Friday.  LCS hand cut from 27+00 to 55+00. - 
Saturday. 

TODAY'S PLANNED WORK 
Work Area Planned Work Description 

ACAA Pad 1 
Drilling - Horizontal rig drilling.     Construction - Trumbull is placing stone and grading the access 
roads. 

ACAA Pad 2 Drilling - Drilling complete.   Construction - Trumbull is placing stone and grading the access roads. 

ACAA Pad 3 No work 

ACAA Pad 4 Drilling - Continuous vertical drilling.   

ACAA Pad 6 No work 



ACAA FI-3 No work 

ACAA Bridge 2 No work 

ACAA CI-1 Construction - Trumbull is excavating the access road and hauling to waste at the impoundment 

ACAA CI-2 No work 

Pipeline 1  LCS is processing trees on Beagle Club property.  AEP is mobbing in to build RCE on Beagle Club Rd. 

Pipeline 2 - North AEP is drying gas pipeline. 

Pipeline 2 - South AEP is drying gas pipeline. 

Pipeline 3  LCS is hand cutting ROW from Clinton Rd to 576 Parkway. 

Pipeline 4  LCS is hand cutting and processing trees. 

 


