
Report Date: Week of:

Gates Open:

7:00 AM 6:00 PM

Work Area Working Hours Vendors on Site Work Description

GATHERING - Consol Energy ACAA Projects Weekly Update

9/21/2015 9/21/2015

PREVIOUS WEEK'S WORK

ACAA Pad 1

ACAA Pad 2

ACAA Pad 3

ACAA Pad 4

ACAA Pad 5

ACAA Pad 6

ACAA FI-3

ACAA Bridge 2

ACAA CI-1

ACAA CI-2

Pipeline 1 AEP, Keystone, Acuren Pipeline installation and HDD Bores

Pipeline 2 - North

Pipeline 2 - South

Pipeline 3

Pipeline 4 

WEEK'S PLANNED WORK

Work Area Planned Work Description

ACAA Pad 1

ACAA Pad 2

ACAA Pad 3

ACAA Pad 4

ACAA Pad 5

ACAA Pad 6

ACAA FI-3

ACAA Bridge 2

ACAA CI-1

ACAA CI-2

Pipeline 1 

Findlay Twp: HDD Bore at Boggs rd.  NorthFayette Twp: Installation of Pipeline. Robinson Twp (Washington 

Co): Installation of Pipeline, SR 980 HDD Bore and Future 576 TurnPike pipe install.  Installed Pipe 65%  

Reclaimed R.O.W. 49%

Pipeline 2 - North

Pipeline 2 - South

Pipeline 3 

Pipeline 4 


