
CONSTRUCTION - Consol Energy ACAA Projects Weekly Update 

Report Date: 11/27/2015   Week ending of: 11/27/2015 
Gates Open:   QQQ, ZZ - Key Only, No Guard 

PREVIOUS WEEK'S WORK 
Work Area Working Hours Vendors on Site Work Description 

ACAA Pad 1         

ACAA Pad 2         

ACAA Pad 3         

ACAA Pad 4         

ACAA Pad 5         

ACAA Pad 6         

ACAA FI-3         

ACAA Bridge 2         

ACAA CI-1         

ACAA CI-2 7:00am 5:00pm Trumbull Corp. /CEC Installing 20” Embankment Fill Layer and 
6” Clay Subbase 

Pipeline 1          

Pipeline 2 - North         

Pipeline 2 - South         

Pipeline 3         

Pipeline 4          

WEEK'S PLANNED WORK 
Work Area Planned Work Description 

ACAA Pad 1   

ACAA Pad 2 Installing Post-Construction Stormwater Management BMP’s per ESCGP-2 

ACAA Pad 3   

ACAA Pad 4   

ACAA Pad 5   

ACAA Pad 6   

ACAA FI-3   

ACAA Bridge 2   

ACAA CI-1   

ACAA CI-2 Installing 6” Clay Subbase and 60 mil HDPE Liner System 

Pipeline 1    

Pipeline 2 - North   

Pipeline 2 - South   

Pipeline 3    

Pipeline 4    
 


