

04/30/14

**TODAY'S OPERATIONS (4/30/14)**

**Contractors On-site:** Land Clearing Specialists, G4S Security, Trumbull, PVE Sheffler

**Operations:**

Timbering activities (skidding trees and chipping/mulching into trucks) at the following locations/areas (6:30am – 2:30pm):

- ACAA Pad 2 – ACAA Private Road
- ACAA Pad 2 – New Access Road Intersection

Land Clearing Specialists hauled logs from Pad 2 through gate QQQ.

Gate QQQ was open with a security guard posted from 5:00AM – 8:00PM and gate ZZ was opened and manned from 5:00am – 8:00pm.

Gate ZZ was opened and manned with a security guard from 7:00am – 5:00pm.

Trumbull Energy Services mobilized equipment through gate QQQ.

PVE Sheffler continued laying out filter sock at multiple locations.

Trumbull Energy Services had two flaggers on Route 30 at gate QQQ to direct traffic in and out of the site from 6:30am – 4:30pm.

**TOMORROW'S OPERATIONS (5/1/14)**

**Contractors On-site:** Land Clearing Specialists, G4S Security, Trumbull, Weaver Express, PVE Sheffler

**Operations:**

Timbering activities at the following locations/areas (skidding/chipping trees) (6:30am – 8:00pm):

- ACAA Pad 2 – ACAA Private Road
- ACAA Centralized Impoundment 1 (Chipper is working at top of hill 4-way intersection)

Stump grinding and filter sock installation at the following locations/areas (6:30am – 8:00pm):

- ACAA Pad 2 – Well Pad

Gate QQQ will be opened and manned with a security guard from 5:00am – 8:00pm.

Gate ZZ will be opened and manned with a security guard from 6:00am – 8:00pm.

Trumbull will begin excavating access to Pad 2 for log and mulch trucks.

Trumbull Energy Services will provide a 2-man flagging crew on SR 30 at gate QQQ to direct traffic in and out of the site between 6:30am and 4:30pm.