

6/3/2014

YESTERDAY'S OPERATIONS (6/2/14)

Contractors On Site	Working Hours	Gates Open Duration	Gates Open
Land Clearing Specialists, G4S Security, Trumbull, Weaver Express	6:30 AM - 6:30 PM	5:00 AM - 8:00 PM	QQQ, ZZ
PAD 1 - Well Pad	LCS ground stumps and Weaver Express installed perimeter filter sock.		
PAD 1 - Cummings Road	No work.		
PAD 2 - Well Pad	Trumbull placed fill.		
PAD 2 - ACAA Private Road	No Work		
PAD 2 - New Access Road	Trumbull is excavating in the South cut area of the new access road hauling suitable material to the pad.		
CI 1	No work.		
FI 3	No work.		
PAD 4	No work.		
CI 2	No work.		
TODAY'S OPERATIONS (6/3/14)			
PAD 1	No Work		
PAD 2	Trumbull is excavating in the South cut area of the new access road hauling suitable material to the Pad/Roadway Fills		
CI 1	Trumbull repaired Silt Sock along ACAA Private Access Road		
FI 3	Penn Line Service Placed Temporary Seed/Mulch on Entire Site		
PAD 4	No work.		
CI 2	No work.		