

6/3/2014

YESTERDAY'S OPERATIONS (6/3/14)

Contractors On Site	Working Hours	Gates Open Duration	Gates Open
Land Clearing Specialists, G4S Security, Trumbull, Weaver Express	6:30 AM - 6:30 PM	5:00 AM - 8:00 PM	QQQ, ZZ
PAD 1 - Well Pad	No work		
PAD 1 - Cummings Road	No work.		
PAD 2 - Well Pad	Trumbull placed fill.		
PAD 2 - ACAA Private Road	Trumbull repaired Silt Sock along ACAA Private Access Road		
PAD 2 - New Access Road	Trumbull excavated the South cut area of the new access road hauling suitable material to the Pad/Roadway Fills		
CI 1	No work.		
FI 3	No work.		
PAD 4	No work.		
CI 2	No work.		

TODAY'S OPERATIONS (6/4/14)

PAD 1	No Work		
PAD 2	Trumbull is excavating/hammering in the South cut area of the new access road and sediment basin, hauling suitable material to the Pad/Roadway Fill Sections.		
CI 1	No work.		
FI 3	No work		
PAD 4	No work.		
CI 2	No work.		