

6/4/2014

YESTERDAY'S OPERATIONS (6/2/14)

Contractors On Site	Working Hours	Gates Open Duration	Gates Open
Land Clearing Specialists, G4S Security, Trumbull, PVE Sheffler	6:30 AM - 6:30 PM	5:00 AM - 8:00 PM	QQQ, ZZ
PAD 1 - Well Pad	Land Clearing Specialists Finish Mowed at the Pad and Access Road.		
PAD 1 - Cummings Road	No work.		
PAD 2 - Well Pad	Trumbull placed fill and shaped slopes and berms.		
PAD 2 - ACAA Private Road	No Work		
PAD 2 - New Access Road	Trumbull is excavated including hammering rock in the South cut area of the new access road and sediment basin, hauling suitable material to the Pad/Roadway Fill Sections.		
CI 1	No work.		
FI 3	No work.		
PAD 4	No work.		
CI 2	No work.		
TODAY'S OPERATIONS (6/5/14)			
PAD 1	Land Clearing Specialists is finish mowing at the Pad and Access Road.		
PAD 2	Trumbull is excavating/hammering in the South cut area of the new access road and sediment basin, hauling suitable material to the Roadway Fill Sections.		
PAD 2	PVE Sheffler is staking well cellar locations and misc. drainage.		
CI 1	No work.		
FI 3	No work		
PAD 4	No work.		
CI 2	No work.		