

6/14/2014			
FRIDAY'S OPERATIONS (6/13/14)			
Contractors On Site	Working Hours	Gates Open Duration	Gates Open
Land Clearing Specialists, G4S Security, Trumbull, West Penn Energy	6:30 AM - 6:30 PM	5:00 AM - 8:00 PM	QQQ, ZZ
PAD 1 - Well Pad	Trumbull had stone delivered for toe keys, no other work due to weather.		
PAD 1 - Cummings Road	No work.		
PAD 2 - Well Pad	West Penn fit-up and welded production lines.		
PAD 2 - ACAA Private Road	No work.		
PAD 2 - New Access Road	Trumbull ripped and hoe-rammed rock in the South cut, excavated and hauled to fill and waste.		
CI 1	LCS skidded and processed trees along the access road.		
FI 3	No work.		
PAD 4	LCS skidded and processed trees.		
CI 2	No work.		
SATURDAY'S OPERATIONS (6/14/14)			
Contractors On Site	Working Hours	Gates Open Duration	Gates Open
Land Clearing Specialists, G4S Security, Trumbull, West Penn Energy	6:30 AM - 6:30 PM	5:00 AM - 2:00 PM	QQQ, ZZ
PAD 1 - Well Pad	No work.		
PAD 1 - Cummings Road	No work.		
PAD 2 - Well Pad	West Penn fit-up and welded production lines.		
PAD 2 - ACAA Private Road	No work.		
PAD 2 - New Access Road	Trumbull ripped and hoe-rammed rock in the South cut, excavated and hauled to fill and waste.		
CI 1	LCS skidded and processed trees.		
FI 3	No work.		
PAD 4	LCS skidded and processed trees.		
CI 2	No work.		
TODAY'S OPERATIONS (6/16/14)			
PAD 1	Trumbull is excavating cut to fill and stripping topsoil.		
PAD 2	Trumbull is ripping and excavating rock in the access road South cut and hauling to fill at the North end of the new access road. West Penn Energy is building production lines on the pad.		
CI 1	LCS is skidding and processing trees.		
FI 3	No work.		
PAD 4	LCS is skidding and processing trees.		
CI 2	No work.		