

6/18/2014

YESTERDAY'S OPERATIONS (6/18/14)

Contractors On Site	Working Hours	Gates Open Duration	Gates Open
G4S Security, Trumbull, West Penn Energy	6:30 AM - 6:30 PM	5:00 AM - 8:00 PM	QQQ, ZZ
PAD 1 - Well Pad	Trumbull excavated cut to fill.		
PAD 1 - Cummings Road	No work.		
PAD 2 - Well Pad	West Penn fit-up and welded production lines.		
PAD 2 - ACAA Private Road	Trumbull fine graded roadway and dressed berms.		
PAD 2 - New Access Road	Trumbull excavated rock from the sediment basin, placed capping material, and fine graded the sediment basin.		
CI 1	No work.		
FI 3	No work.		
PAD 4	No work.		
CI 2	No work.		
TODAY'S OPERATIONS (6/19/14)			
PAD 1	No work due to weather.		
PAD 2	West Penn is building production piping.		
CI 1	No work.		
FI 3	No work.		
PAD 4	No work.		
CI 2	No work.		