

6/19/2014

YESTERDAY'S OPERATIONS (6/19/14)

Contractors On Site	Working Hours	Gates Open Duration	Gates Open
G4S Security, Trumbull, West Penn Energy	6:30 AM - 6:30 PM	5:00 AM - 8:00 PM	QQQ, ZZ
PAD 1 - Well Pad	No work due to weather.		
PAD 1 - Cummings Road	No work.		
PAD 2 - Well Pad	West Penn fit-up and welded production piping.		
PAD 2 - ACAA Private Road	No work due to weather.		
PAD 2 - New Access Road	No work due to weather. Trumbull had stone delivered and stockpiled.		
CI 1	No work.		
FI 3	No work.		
PAD 4	No work.		
CI 2	No work.		
TODAY'S OPERATIONS (6/20/14)			
PAD 1	Trumbull is excavating cut to fill.		
PAD 2	West Penn is building production piping. Trumbull is fine grading the access road and building the outfall drainage piping for the sediment basin.		
CI 1	No work.		
FI 3	No work.		
PAD 4	No work.		
CI 2	No work.		