

6/23/2014

MONDAY'S OPERATIONS (6/23/14)

Contractors On Site	Working Hours	Gates Open Duration	Gates Open
G4S Security, Trumbull, West Penn Energy	6:30 AM - 6:30 PM	5:00 AM - 8:00 PM	QQQ, ZZ
PAD 1 - Well Pad	Trumbull - excavate cut to fill, excavated toe keys.		
PAD 1 - Cummings Road	No work.		
PAD 2 - Well Pad	West Penn fit-up and welded production piping.		
PAD 2 - ACAA Private Road	Trumbull - fine graded and tracked slopes.		
PAD 2 - New Access Road	Trumbull - installed sediment basin outflow piping and structures.		
CI 1	No work.		
FI 3	No work.		
PAD 4	No work.		
CI 2	No work.		
TODAY'S OPERATIONS (6/24/14)			
PAD 1	Trumbull is excavating cut to fill.		
PAD 2	West Penn is building production piping. Trumbull is fine grading the access road, tracking slopes, and building drainage facilities at the South sediment basin.		
CI 1	No work.		
FI 3	Trumbull is stripping topsoil.		
PAD 4	No work.		
CI 2	No work.		