

6/25/2014

**WEDNESDAY'S OPERATIONS (6/25/14)**

Contractors On Site	Working Hours	Gates Open Duration	Gates Open
G4S Security, Trumbull, West Penn Energy	6:30 AM - 6:30 PM	5:00 AM - 8:00 PM	QQQ, ZZ
PAD 1 - Well Pad	No work due to weather.		
PAD 1 - Cummings Road	No work.		
PAD 2 - Well Pad	West Penn fit-up and welded production piping.		
PAD 2 - ACAA Private Road	No work due to weather.		
PAD 2 - New Access Road	No work due to weather.		
CI 1	No work.		
FI 3	No work due to weather.		
PAD 4	No work.		
CI 2	No work.		
<b>TODAY'S OPERATIONS (6/26/14)</b>			
PAD 1	Trumbull - excavate cut to fill.		
PAD 2	West Penn is building production piping. Trumbull is installing drainage facilities.		
CI 1	No work.		
FI 3	Excavating test holes.		
PAD 4	No work.		
CI 2	No work.		