

6/26/2014

**THURSDAY'S OPERATIONS (6/26/14)**

Contractors On Site	Working Hours	Gates Open Duration	Gates Open
G4S Security, Trumbull, West Penn Energy	6:30 AM - 6:30 PM	5:00 AM - 8:00 PM	QQQ, ZZ
PAD 1 - Well Pad	Trumbull - excavate cut to fill.		
PAD 1 - Cummings Road	No work.		
PAD 2 - Well Pad	West Penn fit-up and welded production piping.		
PAD 2 - ACAA Private Road	No work due to weather.		
PAD 2 - New Access Road	Trumbull - installed drainage slope pipe and drainage cross pipes.		
CI 1	No work.		
FI 3	No work.		
PAD 4	No work.		
CI 2	No work.		

**TODAY'S OPERATIONS (6/27/14)**

PAD 1	Trumbull - excavate cut to fill. Doman Alex applied temporary seeding. LCS installed filter sock and performed E&S maintenance.		
PAD 2	West Penn is backfilling production piping. Trumbull is installing drainage facilities. LCS installed filter sock.		
CI 1	No work.		
FI 3	Excavating test holes.		
PAD 4	No work.		
CI 2	No work.		