

<b>6/28/2014</b>			
<b>FRIDAY'S OPERATIONS (6/27/14)</b>			
Contractors On Site	Working Hours	Gates Open Duration	Gates Open
G4S Security, Trumbull, West Penn Energy	6:30 AM - 6:30 PM	5:00 AM - 8:00 PM	QQQ, ZZ
PAD 1 - Well Pad	Trumbull - excavate cut to fill.		
PAD 1 - Cummings Road	No work.		
PAD 2 - Well Pad	West Penn fit-up and welded production piping.		
PAD 2 - ACAA Private Road	No work.		
PAD 2 - New Access Road	Trumbull - installed drainage slope pipe and drainage cross pipes.		
CI 1	No work.		
FI 3	No work.		
PAD 4	No work.		
CI 2	No work.		
<b>SATURDAY'S OPERATIONS (6/28/14)</b>			
Contractors On Site	Working Hours	Gates Open Duration	Gates Open
G4S Security, Trumbull, West Penn Energy	6:30 AM - 6:30 PM	5:00 AM - 8:00 PM	QQQ, ZZ
PAD 1 - Well Pad	Trumbull - excavate cut to fill.		
PAD 1 - Cummings Road	No work.		
PAD 2 - Well Pad	West Penn fit-up and welded production piping.		
PAD 2 - ACAA Private Road	No work.		
PAD 2 - New Access Road	Trumbull - installed drainage slope pipe and drainage cross pipes.		
CI 1	No work.		
FI 3	No work.		
PAD 4	No work.		
CI 2	No work.		
<b>TODAY'S OPERATIONS (6/30/14)</b>			
PAD 1	No work.		
PAD 2	West Penn is pressure testing production piping. Trumbull - excavate and install deep cross pipes on ACAA private road, fine grading ACAA private road, and performing E&S maintenance.		
CI 1	No work.		
FI 3	Trumbull - stripping topsoil.		
PAD 4	No work.		
CI 2	No work.		