

5/2/2014

TODAY's OPERATIONS (5/2/14)

Contractors On Site	Working Hours	Gates Open Duration	Gates Open
Land Clearing Specialist, G4S Security, Trumbull Corp, Weaver Express	6:30 AM - 7:00 PM	5:00 AM - 8:00 PM	QQQ, ZZ
PAD 1 - Well Pad	LCS skidded and chipped trees on the well pad.		
PAD 1 - Cummings Road	Trumbull Corp installed steel plates over the open grate bridge to protect during construction.		
PAD 2 - Well Pad	LCS ground stumps and worked on finish mowing, Weaver Exp installed filter sock, LCS hauled out mulch and logs from the well pad		
PAD 2 - ACAA Private Road	No work		
PAD 2 - New Access Road	No work		
CI 1	LCS skidded and chipped trees from the impoundment area - their chipper is stationed along side the access road at the top of the hill		
FI 3	No work		
PAD 4	No work		
CI 2	No work		

TOMORROW's OPERATIONS (5/3/14)

PAD 1	LCS will skid and chip trees on the well pad.		
PAD 2	LCS will continue to grind stumps, finish mow, and install filter sock.		
CI 1	LCS will skid and chip trees in the impoundment area.		
FI 3	No work		
PAD 4	No work		
CI 2	No work		