

5/6/2014			
TODAY's OPERATIONS (5/6/14)			
Contractors On Site	Working Hours	Gates Open Duration	Gates Open
Land Clearing Specialists, G4S Security, Weaver Express, Trumbull	6:30 AM - 7:30 PM	5:00 AM - 8:00 PM	QQQ, ZZ
PAD 1 - Well Pad	Weaver Express installed filter sock.		
PAD 1 - Cummings Road	LCS skidded and chipped trees along the Cummings road widening section.		
PAD 2 - Well Pad	Weaver Exp installed filter sock, LCS hauled out mulch and logs from the well pad. Trumbull stripped topsoil.		
PAD 2 - ACAA Private Road	Weaver Express installed filter sock.		
PAD 2 - New Access Road	LCS ground stumps and finish-mowed. Weaver Express installed filter sock.		
CI 1	LCS skidded and chipped trees from the impoundment area - their chipper is stationed along side the access road at the top of the hill. Due to mechanical issues LCS had to de-mobilize their chipper to their shop.		
FI 3	No work		
PAD 4	No work		
CI 2	No work		
TOMORROW's OPERATIONS (5/7/14)			
PAD 1	Weaver Express will be installing filter sock.		
PAD 2	LCS will grind stumps and finish mow along the new proposed access road. Weaver Express will be installing filter sock in various areas. Trumbull will be stripping topsoil.		
CI 1	LCS will skid and chip trees in the impoundment area starting next Wed. Until then all operations will be suspended at CI 1.		
FI 3	No work		
PAD 4	No work		
CI 2	No work		