

5/13/2014

YESTERDAY'S OPERATIONS (5/13/14)

Contractors On Site	Working Hours	Gates Open Duration	Gates Open
Land Clearing Specialists, G4S Security, Weaver Express, Trumbull	6:30 AM - 7:30 PM	5:00 AM - 8:00 PM	QQQ, ZZ
PAD 1 - Well Pad	No work.		
PAD 1 - Cummings Road	LCS ground stumps and WE installed filter sock.		
PAD 2 - Well Pad	Trumbull excavated and placed embankment on the west side of the well pad.		
PAD 2 - ACAA Private Road	No work.		
PAD 2 - New Access Road	Trumbull excavated toe keys and fill benches. Weaver Express installed filter sock.		
CI 1	No work		
FI 3	Weaver Express installed filter sock.		
PAD 4	No work		
CI 2	No work		
TODAY'S OPERATIONS (5/14/14)			
PAD 1	No work.		
PAD 2	Trumbull will be excavating/placing embankment at the well pad and backfilling toe keys at the new access road.		
CI 1	No work.		
FI 3	No work.		
PAD 4	No work		
CI 2	No work		