

5/20/2014

**YESTERDAY'S OPERATIONS (5/20/14)**

Contractors On Site	Working Hours	Gates Open Duration	Gates Open
Land Clearing Specialists, G4S Security, Weaver Express, Trumbull	6:30 AM - 6:30 PM	5:00 AM - 8:00 PM	QQQ, ZZ
PAD 1 - Well Pad	LCS ground stumps along the Pad 1 access road area in preparation to install filter sock. Weaver Express installed 12" and 24" filter sock.		
PAD 1 - Cummings Road	No work.		
PAD 2 - Well Pad	TES excavated cut to fill on the West embankment.		
PAD 2 - ACAA Private Road	No work.		
PAD 2 - New Access Road	TES backfilled toe benches and excavated cut to fill.		
CI 1	No work.		
FI 3	No work.		
PAD 4	No work.		
CI 2	No work.		
<b>TODAY'S OPERATIONS (5/21/14)</b>			
PAD 1	LCS will be grinding stumps and installing filter sock.		
PAD 2	Trumbull will be excavating and placing fill at the well pad and undercutting and excavating cut to fill for the new access road.		
CI 1	No work.		
FI 3	No work.		
PAD 4	No work.		
CI 2	No work.		