

5/22/2014

**YESTERDAY'S OPERATIONS (5/22/14)**

Contractors On Site	Working Hours	Gates Open Duration	Gates Open
Land Clearing Specialists, G4S Security, Trumbull, Weaver Express	6:30 AM - 6:30 PM	5:00 AM - 8:00 PM	QQQ, ZZ
PAD 1 - Well Pad	LCS ground stumps at Pad 1 around the perimeter. Weaver Express installed filter sock on the Well Pad around the back side.		
PAD 1 - Cummings Road	No work.		
PAD 2 - Well Pad	TES excavated cut to fill on the West embankment and hammered rock in the cut area.		
PAD 2 - ACAA Private Road	TES excavated toe-keys for embankment construction.		
PAD 2 - New Access Road	TES excavated cut to fill.		
CI 1	No work.		
FI 3	No work.		
PAD 4	No work.		
CI 2	No work.		
<b>TODAY'S OPERATIONS (5/23/14)</b>			
PAD 1	LCS will be grinding stumps and installing filter sock.		
PAD 2	Trumbull will be hammering rock at the well pad, backfilling toe-keys on the ACAA Private Road widening, and excavating cut to fill on the new access road.		
CI 1	No work.		
FI 3	No work.		
PAD 4	No work.		
CI 2	No work.		