

5/24/2014			
FRIDAY'S OPERATIONS (5/23/14)			
Contractors On Site	Working Hours	Gates Open Duration	Gates Open
Land Clearing Specialists, G4S Security, Trumbull	6:30 AM - 6:30 PM	5:00 AM - 8:00 PM	QQQ, ZZ
PAD 1 - Well Pad	LCS ground stumps at Pad 1 around the perimeter.		
PAD 1 - Cummings Road	No work.		
PAD 2 - Well Pad	TES excavated cut to fill on the West embankment and hammered rock in the cut area.		
PAD 2 - ACAA Private Road	TES backfilled toe-keys and installed underdrain.		
PAD 2 - New Access Road	TES excavated cut to fill.		
CI 1	No work.		
FI 3	No work.		
PAD 4	No work.		
CI 2	No work.		
SATURDAY'S OPERATIONS (5/24/14)			
Contractors On Site	Working Hours	Gates Open Duration	Gates Open
G4S Security, Trumbull	6:30 AM - 2:30 PM	5:00 AM - 3:00 PM	QQQ, ZZ
PAD 1 - Well Pad	No work.		
PAD 1 - Cummings Road	No work.		
PAD 2 - Well Pad	TES excavated cut to fill on the West embankment and hammered rock in the cut area.		
PAD 2 - ACAA Private Road	No work.		
PAD 2 - New Access Road	TES excavated cut to fill.		
CI 1	No work.		
FI 3	No work.		
PAD 4	No work.		
CI 2	No work.		
TODAY'S OPERATIONS (5/23/14)			
PAD 1	LCS will be grinding stumps and installing filter sock.		
PAD 2	Trumbull will be hammering rock at the well pad, placing fill on the ACAA Private Road widening, and excavating cut to fill on the new access road.		
CI 1	No work.		
FI 3	No work.		
PAD 4	No work.		
CI 2	No work.		