

5/27/2014

**YESTERDAY'S OPERATIONS (5/27/14)**

Contractors On Site	Working Hours	Gates Open Duration	Gates Open
Land Clearing Specialists, G4S Security, Trumbull, Weaver Express	6:30 AM - 6:30 PM	5:00 AM - 8:00 PM	QQQ, ZZ
PAD 1 - Well Pad	LCS ground stumps at Pad 1 around the perimeter. Weaver Express installed filter sock.		
PAD 1 - Cummings Road	No work.		
PAD 2 - Well Pad	TES excavated cut to fill on the West embankment and hammered rock in the cut area.		
PAD 2 - ACAA Private Road			
PAD 2 - New Access Road	TES excavated cut to fill (push w/ dozer).		
CI 1	No work.		
FI 3	No work.		
PAD 4	No work.		
CI 2	No work.		

**TODAY'S OPERATIONS (5/28/14)**

PAD 1	LCS is grinding stumps along Cummings Road.		
PAD 2	Trumbull is pumping water through a filter bag from Filter Sock Trap #1. They are otherwise shut down due to weather.		
CI 1	No work.		
FI 3	No work.		
PAD 4	No work.		
CI 2	No work.		