

5/28/2014

**YESTERDAY'S OPERATIONS (5/28/14)**

Contractors On Site	Working Hours	Gates Open Duration	Gates Open
Land Clearing Specialists, G4S Security, Trumbull	6:30 AM - 4:00 PM	5:00 AM - 8:00 PM	QQQ, ZZ
PAD 1 - Well Pad	No work due to weather.		
PAD 1 - Cummings Road	LCS ground stumps.		
PAD 2 - Well Pad	No work due to weather.		
PAD 2 - ACAA Private Road	No work due to weather.		
PAD 2 - New Access Road	TES pumped water from sediment traps through a pump filter bag and excavated diversion ditches.		
CI 1	No work.		
FI 3	No work.		
PAD 4	No work.		
CI 2	No work.		
<b>TODAY'S OPERATIONS (5/29/14)</b>			
PAD 1	LCS is grinding stumps and installing filter sock.		
PAD 2	Trumbull is excavating rock at Pad 2 and placing fill, placing fill on the access road, and making E&S control repairs.		
CI 1	No work.		
FI 3	No work.		
PAD 4	No work.		
CI 2	No work.		