

Monthly Operations and Activity Update – June 4, 2014

Received Findlay Timber Permit – 03/17/2014

Received Findlay Conditional Use Permit - 04/23/2014

Received Findlay Grading Permit - 04/30/2014

Operations to date: 5/1/14 – 6/1/14

- ACAA Pad 1 - chipping, mulching, and grinding complete, currently grading
- ACAA Pad 2 - chipping, mulching, and grinding complete, currently grading
- ACAA Pad 4 - no activity in May, continue chipping, mulching, and grinding
- Centralized Impoundment 1 - chipping, mulching, and grinding
- Centralized Impoundment 2 - chipping, mulching, and grinding
- Freshwater Impoundment 3 - chipping, mulching, and grinding complete
- Associated Pipelines – no activity

*Proper E&S, Signage, and Safety measures have been taken in the respective areas.

Certified flaggers have been stationed on Route 30 at gate QQQ to direct traffic in and out of the site during daytime working hours from 5/1 – 6/1

Operations for the month of June 2014

- ACAA Pad 4 – continue chipping, mulching, and grinding
- Centralized Impoundment 1 – bridge replacement on access road
- Centralized Impoundment 2 - continue chipping, mulching, and grinding
- Freshwater Impoundment 3 - begin grading
- Associated Pipelines – waiting on permits to perform chipping, mulching, and grinding

Topsoil Removal, Bulk Excavation, and Drainage Installation will occur at the following locations upon the implementation of all required E&S and BMP's

- ACAA Pad 1
- ACAA Pad 2
- Freshwater Impoundment 3

*Proper E&S, Signage, and Safety measures will be taken in the respective areas.

Certified flaggers will be stationed on Route 30 at gate QQQ to direct traffic in and out of the site during daytime working hours from.

Mechanical Roadway Brooms will be stationed on ACAA Property in close proximity to gates QQQ (Route 30) and ZZ (McLaren Road) for roadway debris removal if needed.