

Consol Energy ACAA Projects Daily Update

Report Date: 1/2/2015		Day of Week: Friday	
Gates Open: ZZ, QQQ			
PREVIOUS DAY'S WORK			
Work Area	Working Hours	Vendors on Site	Work Description
ACAA Pad 2			Drilling - Continuous drilling
ACAA Pad 1	7:00AM - 5:00PM	ARS	Drilling - Continuous drilling; Construction - Wednesday - Repaired E&S controls. Thursday - No work.
ACAA FI-3	8:00AM - 2:00PM	HCSI, ARS	Construction - Wednesday - HCSI continued installing the chain link fence around the bird netting; ARS repaired E&S controls. Thursday - No work
ACAA Bridge 2	7:00AM - 5:00PM	Golden Triangle	Construction - Wednesday - Installed drainage, sub base, and formed approach slabs. Thursday - No work.
ACAA CI-1			No work
ACAA CI-2			No work
ACAA Pad 4	6:30AM - 7:00PM	Global Oilfield, Trumbull, Penn Line	Construction - Wednesday - Installed and backfilled production lines; Trumbull excavated ditches, graded the access road, and excavated the tank pad; Penn Line installed power poles. Thursday - No work
Pipeline 2 - North	6:30AM - 6:30PM	Alex E. Paris	Wednesday - Fusing and installing water line pipe for CI-2 impoundment; Backfilling and reclaiming ROW between 119+00 to 101+00; Digging ditch from Stream Crossing 14 towards Vortec Rd; Backfilling foreign line crossing and digging ditch from Station 196+00 towards 188+00; Welding on fabrication at Laydown Yard. Thursday - No work
Pipeline 2 - South	6:30AM - 6:30PM	Alex E. Paris	Wednesday - Restoring Hwy 376 bore pit. Thursday - No work
TODAY'S PLANNED WORK			
Work Area	Planned Work Description		
ACAA Pad 2	Drilling - Continuous drilling; Construction - ARS is tracking slopes at the pad and along the access road in preparation for re-seeding.		
ACAA Pad 1	Drilling - Continuous drilling		
ACAA FI-3	Construction - HCSI is installing fence and ARS is repairing E & S control		
ACAA Bridge 2	Construction - Golden Triangle is forming and tying rebar for the approach slabs.		
ACAA CI-1	No work		
ACAA CI-2	No work		
ACAA Pad 4	Construction - Global is pressure testing production lines; Trumbull is excavating the access road entrance at McClaren Rd.		
Pipeline 2 - North	No work		
Pipeline 2 - South	No work		