

5/15/2014

**YESTERDAY'S OPERATIONS (5/15/14)**

| Contractors On Site       | Working Hours  | Gates Open Duration | Gates Open |
|---------------------------|--|---------------------|------------|
| G4S Security, Trumbull    | 6:30 AM – 10:30 AM   | 5:00 AM - 8:00 PM   | QQQ, ZZ    |
| PAD 1 - Well Pad          | No work.   |                     |            |
| PAD 1 - Cummings Road     | No work.   |                     |            |
| PAD 2 - Well Pad          | Trumbull excavated and placed embankment on the west side of the well pad until about 10:00am, no work the rest of the day due to weather. |                     |            |
| PAD 2 - ACAA Private Road | No work.   |                     |            |
| PAD 2 - New Access Road   | Trumbull backfilled toe-keys on the access road until about 10:00am, no work the rest of the day due to weather.                           |                     |            |
| CI 1                      | No work  |                     |            |
| FI 3                      | No work.   |                     |            |
| PAD 4                     | No work  |                     |            |
| CI 2                      | No work  |                     |            |

**TODAY'S OPERATIONS (5/16/14)**

|       |                         |
|-------|-------------------------|
| PAD 1 | No work due to weather. |
| PAD 2 |                         |
| CI 1  |                         |
| FI 3  |                         |
| PAD 4 |                         |
| CI 2  |                         |

**TOMORROW'S OPERATIONS (5/17/14)**

|       |                         |
|-------|-------------------------|
| PAD 1 | No work due to weather. |
| PAD 2 |                         |
| CI 1  |                         |
| FI 3  |                         |
| PAD 4 |                         |
| CI 2  |                         |